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CHAPTER 1 GENERAL INFORMATION 

 
1.1 INTRODUCTION 
 
The Utah DEPARTMENT of Transportation (UDOT), hereinafter referred to as the 
DEPARTMENT, is seeking a DESIGN-BUILDER to design, construct, and perform all other 
services necessary to provide a fully functional and operational traffic signal systems and related 
improvements at the following locations.  
 

Location #1– SR-68 (Redwood Road) & SR-171 (3500 South), Salt Lake City 
Location #2 – SR-68 (Redwood Road) & South Temple, Salt Lake City 
Location #3 – SR-171 (3500 South) & 7200 West, Salt Lake City 

 
1.2 DOCUMENTS IN THE CONTRACT 
 
The CONTRACT is made up of the following documents: 
 

a. Request for PROPOSALs 
b. UDOT Standard Specifications  
c. Documents incorporated into the CONTRACT by reference in the RFP 
d. Addenda to this RFP 
e. DESIGN-BUILDER’s PROPOSAL 

 
1.3 ELECTRONIC FILES COMPRISING THE RFP 
 
The RFP is available in electronic format from the UDOT website at 
http://www.udot.utah.gov/cns/DesignBuild1.htm.  The electronic files must be picked up at the 
Plans Desk in the UDOT Construction Division on the 4th Floor of the Calvin Rampton 
Complex.  The electronic files comprising the RFP are as follows: 
 
Location Directory Subdirectory File Contents 

3846_ROW-1 Existing Right of 
Way Survey 
Information 

3846_UTIL-1 Existing Utility 
Information 

Survey_Data 

3846_ENV-1 Environmental 
Limits 

Redwood Road 
& South Temple 3846_1 

Image_Files 3846_AER-1 Aerial Photo 
3846_ROW-2 Existing Right of 

Way Survey 
Information 

Redwood Road 
& 3500 South 3846_2 Survey_Data 

3846_UTIL-2 Existing Utility 
Information 

http://www.udot.utah.gov/cns/DesignBuild1.htm
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 3846_ENV-2 Environmental 
Limits 

  

Image_Files 3846_AER-2 Aerial Photo 
3846_ROW-3 Existing Right of 

Way Survey 
Information 

3846_UTIL-3 Existing Utility 
Information 

Survey_Data 

3846_ENV-3 Environmental 
Limits 

Redwood Road 
& 7200 West 3846_3 

Image_Files 3846_AER-1 Aerial Photo 
 
 
 
 
1.4 ABBREVIATIONS AND DEFINITIONS 
 
1.4.1 ABBREVIATIONS 

 
DB   Design-build 
DBE   Disadvantaged Business Enterprise 
FHWA   Federal Highway Administration 
IA   Independent Assurance 
IQF   Independent Quality Firm 
NTP   Notice to Proceed 
QA   Quality Assurance 
QC   Quality Control 
RFP   Request for Proposals  
RFQ   Request for Qualifications 
ROW   Right-of-Way 
SOQ   Statement of Qualifications 
UDOT   Utah Department of Transportation 
 

1.4.2 DEFINITIONS 
 
Constructor or Construction Subcontractor means any contractor or subcontractor (or 
affiliate) who is involved in the actual construction of the Project. 
 
Contract means the written agreement that has been fully executed between the 
DEPARTMENT and the DESIGN-BUILDER that covers a Project. 

 
Department means the Utah Department of Transportation (UDOT). 
 
Design-build means a project delivery method by which the owner contracts with a 
single entity that has responsibility for the design and construction of a project under a 
single contract. 
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Design-Builder means the legal entity that holds the CONTRACT with UDOT.  The 
DESIGN-BUILDER may be an individual, firm, partnership, corporation, joint venture, 
or combination thereof. 
 
Design-build Team means all firms and persons that will perform work on the DESIGN 
BUILD CONTRACT on behalf of the DESIGN-BUILDER, including the DESIGN-
BUILDER, subcontractors, designers, suppliers, and agents.   
 
Design Quality Firm (DQF) means the firm or individual providing QUALITY 
ASSURANCE reviews and checks of the design.  This person(s) may be employed by the 
design firm performing the design: however, they cannot be involved with the design of 
any aspect of the project except as a reviewer and checker. 
 
Lead Principal Participant means the PRINCIPAL PARTICIPANT who has the 
Majority interest and/or responsibility in a partnership or joint venture and who is 
designated by the partnership or joint venture as having the lead responsibility for 
managing the DESIGN-BUILD TEAM’s organization. 
 
Notice to Proceed (NTP)  The letter from the DEPARTMENT to the DESIGN 
BUILDER authorizing work to commence. 
 
Price Proposal means the portion of the PROPOSAL that contains the Lump Sum price 
for the project.  The price proposal does not include the technical proposal 

 
Proposal means those documents submitted by a DESIGN-BUILD TEAM to the 
DEPARTMENT in accordance with the RFP.  PROPOSAL includes the PROPOSER’S 
complete response to this RFP with the properly completed PROPOSAL forms and all 
required supporting documentation.  The proposal is made up of a technical proposal and 
a price proposal. 
 
Principal Participant means any of the following entities: 
  
• Any entity which comprises the DESIGN-BUILDER, including an individual firm, 

all general partners or joint venture members; and/or 
• All Persons and legal entities holding (directly or indirectly) a 15% or greater interest 

in the DESIGN-BUILDER. 
 
Quality Assurance (QA) means all those planned and systematic actions necessary to 
provide confidence that a product will perform satisfactorily in service.  It involves the 
continued evaluation of the activities of design, development of plans and specifications, 
construction, and maintenance.  Actions include, but are not limited to:  design checks 
and reviews; inspection, including specification compliance reviews, document control 
and shop drawing review and approval; materials sampling and testing at production site 
and project site; inspection of manufacturing/processing facilities and equipment; 
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inspection of on-site equipment, calibration of test equipment, acceptance or rejection of 
materials or work based on acceptance testing; and documentation of QA activities.   
 
Quality Control (QC) means the total of all activities performed by the Contractor, 
Designer, producer or manufacturer to ensure that a product meets CONTRACT 
requirements.  This includes design procedures and checking, materials handling and 
construction procedures, calibration and maintenance of equipment, shop drawing 
review, document control, production process control, and any sampling, testing, and 
inspection done for these purposes.  QC also includes documentation of QC efforts. 

 
Restricted Participant:  A RESTRICTED PARTICIPANT is a firm or individual who is 
only allowed to be on one DESIGN-BUILD TEAM.  RESTRICTED PARTICIPANTs 
are defined as follows: 

• The DESIGN-BUILDER and any firms or persons constituting the DESIGN-
BUILDER. 

• Any PRINCIPAL PARTICIPANT 
• The entity or persons performing construction of the traffic signal system or 

electrical system. 
• The entity or persons performing the design of the traffic signal system or 

electrical system. 
• The entity or persons performing the design of the civil portions of the project. 
• Any person or entity that may be involved in preparing the overall construction 

sequencing or the overall pricing of a PROPOSAL. 
 
Technical Proposal means the pass/fail and scored portions of the PROPOSAL, but does 
not include the PRICE PROPOSAL.  
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CHAPTER 2 PROCUREMENT PROCESS OVERVIEW 

 
2.1 GENERAL 
 
This Request for PROPOSALS (RFP) invites all DESIGN-BUILDER TEAMS that have been 
prequalified into UDOT’s Design Build Traffic Signal Pool to submit PROPOSALS on the 
project described in this RFP.  PROPOSALs will only be accepted from DESIGN-BUILDER 
TEAMS in the prequalified pool. 
 
For Teams interested in submitting a PROPOSAL, information on this Request for 
PROPOSALs, Project No. SP-9999(668) will be available May 28, 2003, and may be obtained 
from the UDOT Website at http://www.udot.utah.gov/cns/DesignBuild1.htm.   
 
A mandatory pre-bid meeting and site visit for pre-qualified DESIGN-BUILDER TEAMs 
interested in submitting PROPOSALs will be held at 9:30 am, June 4, 2003, in the UDOT 
Project Development Conference Room, 4th Floor Calvin Rampton Complex, 4501 South, 2700 
West, Salt Lake City, Utah.  There is a limit of two people per team invited to attend the site 
visit.  For information call Lisa Wilson at (801) 887-3465. 
 
The deadline for receiving PROPOSALs is 12:00 PM on, June 18, 2003.  Deliver all 
PROPOSALs to:  UDOT Region 2 Front Desk, 2010 South, 2760 West, Salt Lake City, Utah 
attention Lisa Wilson  
 
Those DESIGN-BUILD TEAMs who are in the pool and desire to submit PROPOSALs shall do 
so in accordance with the requirements described in this RFP.  Final selection of the successful 
DESIGN-BUILDER will be based on "best value" to the DEPARTMENT, considering price and 
other factors submitted in the PROPOSALs as well as on other information available to the 
DEPARTMENT. The DEPARTMENT's decisions in the selection process will be final and 
protests will not be accepted. 
 
2.2 DEPARTMENT REQUESTS FOR CLARIFICATION 
 
It is the responsibility of the DESIGN-BUILDER to provide accurate and complete information 
to the DEPARTMENT.  The DEPARTMENT may, at its sole discretion, request clarifications or 
supplemental information from the DESIGN-BUILDER during the PROPOSAL evaluation. 
 
The DEPARTMENT may waive technical irregularities in the DESIGN-BUILDER’S 
PROPOSAL that do not alter the quality or quantity of the services offered. 
 
All DEPARTMENT requests will be in writing by fax and will be addressed to the designated 
Single Point of Contact for each DESIGN-BUILDER.  The return fax number will be provided 
with the DEPARTMENT’s request.  Responses shall be limited to answering the specific 
information requested by the DEPARTMENT. 
 
 

http://www.udot.utah.gov/cns/DesignBuild1.htm
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2.3 ORAL PRESENTATIONS 
 
PROPOSERS may be required to make an oral presentation to the DEPARTMENT. The 
DEPARTMENT will schedule the time and location for any presentation. 
 
2.4 BEST AND FINAL OFFER 
 
The DEPARTMENT reserves the right to request Best and Final Offers. 
 
2.5 CREATION OF CONTRACT  
 
The selected PROPOSER will be expected to enter into a formal agreement with the 
DEPARTMENT.  The successful PROPOSAL will become part of the CONTRACT Documents, 
subject to the order of precedence of documents defined in the RFP.  The successful DESIGN-
BUILDER will be obligated to perform in accordance with the requirements of this RFP, its 
terms and conditions, and with all statements in the PROPOSER’s PROPOSAL that exceed the 
RFP requirements and Standard Specifications. 
 
 

 
 

*** END OF CHAPTER *** 
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CHAPTER 3 GENERAL REQUIREMENTS  

 
3.1 RELEVANCE OF RFQ AND SOQ  
 
The DESIGN-BUILDER shall rely on the information in this RFP and not on the contents of the 
RFQ.  The RFQ and Statements of Qualifications will not be part of the CONTRACT except to 
the extent that portions are specifically incorporated by this RFP. 
 
Legal organization, RESTRICTED PARTICIPANTs, and key personnel who were included in 
the SOQ shall be on the team in the capacity indicated in the SOQ unless specifically approved 
otherwise by the DEPARTMENT.  These changes shall be identified in the PROPOSAL if they 
have not been pre-approved in writing by the DEPARTMENT. 
 
3.2 ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS 
 
A. The RFP, PROPOSAL and all supplementary documents are essential parts of the 

CONTRACT and a requirement occurring in one is binding as though occurring in all.  
They are intended to be complementary and to describe and provide for a complete work.    

B. Should discrepancies appear between any of the following parts of the CONTRACT, a 
listed part shall take precedence over all those listed below it.   

 
1. The DESIGN-BUILDER’s PROPOSAL Documents (see Note below). 
2. Request for PROPOSAL (RFP), all appendices, and addendums. 
3. The Special Provisions prepared by the DESIGN-BUILDER that are approved 

by the DEPARTMENT 
4. UDOT Standard Specifications 
5. UDOT Standard Drawings 
 

Note: The DESIGN-BUILDER’s PROPOSAL shall take precedence over the RFP only 
to the extent it exceeds the requirements of the RFP. In other words, if the PROPOSAL 
Documents include statements that can reasonably be interpreted as offering to provide 
higher quality items than otherwise required by the CONTRACT Documents, or to 
perform services in addition to those otherwise required, or otherwise contain terms 
which are more advantageous to the DEPARTMENT than the requirements of the other 
CONTRACT Documents, the DESIGN-BUILDER’s obligations hereunder shall include 
compliance with all such statements, offers and terms. 

 
3.3 SECURITY DURING PROPOSAL REVIEW 
 
Strict security measures will be taken to assure the confidentiality and security of all 
PROPOSALs submitted to the DEPARTMENT until after the CONTRACT for the work is 
awarded.  No access to any PROPOSAL will be granted to any person, during the PROPOSAL 
review process, except UDOT employees who are specifically authorized by the 
DEPARTMENT. 
 



UTAH DEPARTMENT OF TRANSPORTATION 

Project Number SP-9999(668)  May 28, 2003 
Design-Build Traffic Signals - RFP  Page 11 of 93 

 

3.4 OWNERSHIP AND RETENTION OF PROPOSALS 
 
One copy of the PROPOSAL from each DESIGN-BUILD TEAM will be retained in the 
DEPARTMENT project files.  All other copies will be destroyed. The PROPOSAL of the 
successful PROPOSER, excluding proprietary information, shall be open to public inspection for 
a period of 90 days after award of the CONTRACT.  
 
3.5 PROPRIETARY INFORMATION  
 
PROPOSERS are requested to mark as proprietary any specific information contained in their 
PROPOSAL that is not to be disclosed to the public or used for purposes other than evaluation of 
the PROPOSALs. Pricing, proposed services, and proposed work elements of the PROPOSAL 
will not be considered proprietary. If elements of the PROPOSAL are marked as proprietary, the 
DEPARTMENT will determine whether the information can be kept confidential, and notify the 
PROPOSER of its findings. If the PROPOSER does not agree with this determination, the 
PROPOSAL may be withdrawn from consideration.  
 
3.6 APPLICABLE FEDERAL AND STATE REGULATIONS 
 
The successful DESIGN-BUILDER shall conform to all applicable state and federal regulations, 
including Title VI of the Civil Rights Act of 1964, and recognized industry, safety, 
environmental, and design standards.   
 
There is no DBE/MBE/WBE goal established for this project; however, the DEPARTMENT 
encourages the participation of DBE/MBE/WBE firms.  
 
3.7 REJECTION OF PROPOSALS  
 
The DEPARTMENT reserves the right to reject any and all PROPOSALs received as a result of 
this request.  
 
3.8 INCURRING COSTS / STIPEND 
 
The DEPARTMENT shall not be liable for any costs incurred by PROPOSERS prior to the 
issuance of any agreement, CONTRACT, or purchase order, except as follows:  A stipend of 
$1000 will be paid to all unsuccessful PROPOSERS that obtain a passing score on all pass fail 
criteria and whose TECHNICAL PROPOSALS earn 70 points or more. 
 
3.9 INQUIRIES  
 
Inquiries regarding all aspects of the RFP shall be directed, in writing (or faxed) to the contact 
identified below. All questions must be received in writing no later than the due date as specified 
on the cover sheet of this RFP. Written responses shall be distributed to all recipients of this 
RFP, except for those considered by UDOT to be confidential. 
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Lisa Wilson  
Utah Department of Transportation Region 2 
2010South 2760 West  
Salt Lake City, Utah 84104  
Fax: 801-975-4913  
 
3.10 PROPOSAL SUBMISSION AND DELIVERY 
 
PROPOSALs shall be addressed and delivered in a sealed box to the following on or before the 
date and time indicated on the cover of this RFP. 
 
Utah Department of Transportation  
Region 2 Front Desk, c/o Lisa Wilson 
2010 South 2760 West  
Salt Lake City, Utah 84104 
Telephone: (801) 975-4900 
 
3.11 EXAMINATION OF WORK SITE 
 
The PROPOSER is responsible for examining the worksite prior to submitting a PROPOSAL.  
Location information is provided with this RFP along with other pertinent preliminary ROW and 
survey information.  
 
3.12 MANDATORY PRE-BID MEETING 
 
The DEPARTMENT will conduct a mandatory pre-bid meeting and site visit at the time 
indicated on the cover sheet of this PROPOSAL to provide or clarify the requirements of this 
RFP. PROPOSALs will not be accepted from Teams that are not represented at this meeting and 
site visit.  All individuals attending will be required to provide and wear an orange protective 
vest, steel toed boots, safety glasses and a hard hat during the field review of the jobsite.   
 
3.13 RFP ADDENDA 
 
The DEPARTMENT reserves the right to revise the RFP during the PROPOSAL process at any 
time before the PROPOSAL due date by issuing addenda.  Any addenda will be posted to the 
UDOT website and all pool members will be notified by e-mail. If an addenda is needed within 5 
days of the proposal due date, the proposal due date will be postponed.  It is the responsibility of 
each DESIGN-BUILDER TEAM to verify whether addenda have been issued, to download from 
the UDOT website any addenda, and to acknowledge receipt of addenda. 
 
 
3.14 CONTRACT TIME AND RELATED ISSUES 
 
Contract time will be measured in calendar days. 
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3.14.1 SUBSTANTIAL COMPLETION 
 
Substantial completion for an intersection is defined as having all new traffic signals in the 
intersection turned on and operational, old traffic signals removed, all interconnections have 
been completed, all permanent signing, striping and channelization is complete, all other safety 
features are complete, the project is open to full and unrestricted use by pedestrian and vehicular 
traffic, all associated civil work is complete and any remaining work can (and will) be 
accomplished without lane closures between 6:00 am and 10:00 pm.   
 

3.14.2 TIME FOR SUBSTANTIAL COMPLETION 
 
The number of calendar days allowed for each intersection, starting 10 days after NOTICE TO 
PROCEED and ending at substantial completion of the intersection, are as follows: 
 

TABLE 3.1 
Location Calendar Days  
SR-68 (Redwood Road) and South 
Temple 

90  

SR-171 (3500 South) and 7200 West 120 
SR-68 (Redwood Road) and SR-171 
(3500 South) 

180 

 
3.14.3 FINAL COMPLETION 

 
Final Completion for each intersection occurs when the intersection is substantially complete 
plus all punch list work and required paperwork are compete and approved by the 
DEPARTMENT for that intersection.  Final completion will not be declared until acceptable AS- 
BUILT DRAWIINGS have been submitted to THE DEPARTMENT.  Final completion for each 
intersection on this project shall be no later than 30 calendar days after substantial completion for 
that intersection. 
 

3.14.4 LIQUIDATED DAMAGES 
 
Liquidated damages will be assessed in accordance with Table 3.2 for failure to achieve 
substantial completion of each intersection within the number of calendar days described in table 
3.1. 
 

TABLE 3.2 
Location Liquidated Damages 
SR-68 (Redwood Road) and South 
Temple 

$500/Day 

SR-171 (3500 South) and 7200 West $400/Day 
SR-68 (Redwood Road) and SR-171 
(3500 South) 

$800/Day 
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Additionally, failure to achieve final completion of an individual intersection within 30 calendar 
days after that intersection is substantially complete will result in liquidated damages being 
assessed at a rate of $300/day until final completion of that intersection is achieved. 
 
Liquidated damages for failure to achieve substantial completion or final completion within the 
allotted time are additive and will be assessed for multiple locations concurrently as the case 
dictates. 
 
3.15 DISQUALIFICATION OF PROPOSERS  
 
The DEPARTMENT will reject a PROPOSAL for any of the following:  (1) More than one 
PROPOSAL from an individual, firm, or corporation under the same or different names; (2) 
Evidence of collusion among PROPOSERS.  
 
3.16 NON-COLLUSIVE BIDDING CERTIFICATION  
 
By submitting the PROPOSAL, each PROPOSER and each person signing on behalf of any 
PROPOSER certifies as to its own organization, under penalty of perjury, that to the best of their 
knowledge and belief (i) The prices in this Bid PROPOSAL have been arrived at independently 
without collusion, consultation, communication, or agreement with any other PROPOSER or 
with any competitor for the purpose of restricting competition; (ii) Unless required by law, the 
prices that have been quoted in this PROPOSAL have not been and will not be knowingly 
disclosed by the PROPOSER, directly or indirectly, to any other PROPOSER or competitor 
before opening of PROPOSALs; (iii) No attempt has been made or will be made by the 
PROPOSER to induce any other person, partnership, or corporation to submit or not to submit a 
Bid PROPOSAL for the purpose of restricting competition; (iv) The signers of the Bid 
PROPOSAL will tender to the DEPARTMENT a sworn statement that the named 
PROPOSER(s) has not, whether directly or indirectly, entered into any agreement, participated 
in any collusion, or otherwise taken any action to restrain free competitive bidding in connection 
with this PROPOSAL. 
 
The UTAH DEPARTMENT OF TRANSPORTATION NON-COLLUSIVE BIDDING 
CERTIFICATION statement includes: 
 

"I declare under penalty of perjury under the laws of the United States and 
the State of Utah that neither I, nor to the best of my knowledge any 
member or members of my firm or company have either directly or 
indirectly restrained free and competitive bidding on this Project by 
entering into any agreement, participating in any collusion, or otherwise 
taking any action unauthorized by the Utah Department of Transportation, 
with regard to this Contract."   

 
Signing the Bid PROPOSAL at the bottom of the Bid Schedule certifies compliance with all 
provisions of this Non-Collusive Bidding Certification. 
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3.17 DEBARMENT  
 
 THE DEPARTMENT may debar a PROPOSER from performing any work on DEPARTMENT 
or DEPARTMENT administered projects if: (i) The PROPOSER or an affiliate (defined as an 
owner, director, manager, officer or fiscal agent of the PROPOSER) has been convicted of or 
entered a plea of guilty or nolo contendere to a bid-related or a contract-related crime in any 
Court of competent jurisdiction; (ii) The PROPOSER or an affiliate has made a public admission 
of any bid-related or contract-related crime; (iii) The PROPOSER or an affiliate has falsified 
information or submitted deceptive or fraudulent statements in connection with prequalification, 
bidding, or performance of a contract; (iv) The PROPOSER or an affiliate has violated relevant 
antitrust laws covering bid rigging, collusion or restraint of free competition among contractors; 
(Violations covered by the Sherman Antitrust Act, 15 U.S.C. 1, et seq. and Title 76, Chapter 10, 
Section 911, et se., U.C.A. 1953, as amended); (v) The PROPOSER or an affiliate has 
demonstrated willful wrongdoing reflecting a lack of integrity in bidding or performing public 
projects; or any other condition as defined in Standard Specifications Section 00120, Instructions 
to PROPOSERs, 1.17, 1.18, 1,19 and 1.20. 
 
3.18 INSURANCE 
 
Insurance requirements for this Project will be per the Standard Specifications. 
 
3.19 DISPUTES REVIEW BOARD AGREEMENT 
 
Disputes that cannot be resolved at the project level shall be reviewed by a Design Build Traffic 
Signal Disputes Review Board (DRB).  Members of the board shall consist of the following: (1) 
The UDOT Innovative Contracting Engineer or his/her designee, (2) A member of the AGC 
nominated by the DESIGN-BUILDER and approved by  THE DEPARTMENT, (3) A third 
member jointly selected by the first two. The cost of member 1 will be borne by  THE 
DEPARTMENT.  The cost of member (2) shall be borne by the DESIGN-BUILDER.  The cost 
of member (3) shall be shared equally between the Department and the DESIGN-BUILDER. 
Operating procedures of the board shall be in accordance with Disputes Review Board 
Guidelines provided in Appendix 6.  Findings of the board shall be considered non-binding on 
either party.  Presentation of disputes to the board is a condition precedent to seeking legal 
remedies.  Findings of the board shall be admissible in court. 
 
3.20 ECONOMY OF PREPARATION  
 
PROPOSALs shall be prepared simply and economically, providing a straightforward, concise 
response to the RFP requirements.  
 
 
3.21 MEASUREMENT AND PAYMENT 
 
This project is a lump sum project.  Progress will be estimated as a percent complete and shall be 
submitted to the Engineer for approval.  Progress payments will be calculated using the agreed 
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upon percent complete and the approved cost-loaded schedule.  Progress payments will not be 
made without a monthly updated schedule. 
 

*** END OF CHAPTER *** 
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CHAPTER 4 PROJECT REQUIREMENTS/SCOPE OF WORK 

 
4.1 PROJECT SPECIFICS 
 
The checklists and sketches for each intersection are provided in Appendix 2 and have been 
provided to express the DEPARTMENT’S basic requirements for each location.  The checklists 
and/or sketches are not an exhaustive list of requirements of this project and it is the 
responsibility of the DESIGN-BUILDER to adhere to the DEPARTMENT’S design criteria as 
listed in this RFP to develop a complete design incorporating all the necessary items for a 
complete and operational system described by the conceptual design. 
 
4.2 PROJECT SCOPE 
 
The DESIGN-BUILDER will be responsible for design, construction, utilities relocation, right of 
way, management, public information, warranty, and other work necessary to provide a complete 
and functional project.  All work done by the DESIGN-BUILDER shall be done in accordance 
with applicable DEPARTMENT guidelines and standards.  The intent is to permit flexibility in 
design and construction to accommodate processes, procedures, and innovative techniques that 
are preferred by the DESIGN-BUILDER, as long as they are consistent with site conditions, 
good engineering practice, context sensitive solutions, and other standards, guidelines, and 
procedures identified in this RFP.   
 
4.3 MANAGEMENT 
 
The DESIGN-BUILDER shall be responsible for managing all aspects of the design, 
construction, utility relocation, right of way acquisition, and other required activities included in 
the final scope of work contained in this RFP. 
 
4.4 RIGHT OF WAY 
 
4.4.1 GENERAL REQUIREMENTS 
 
General Scope.  Acquire all project ROW and conduct all activities related to ROW acquisition, 
including, but not limited to, deeds, mapping, appraisal, appraisal review, negotiation, 
acquisition, procurement of title insurance, clearing of title, closing of acquisitions, and 
condemnation support, in accordance with the requirements of this Section.  Right of Way 
acquisition will be limited to the ROW limits established for the Project in the environmental 
document.  Additional acquisition of ROW outside the environmental document limits will 
require a reevaluation of the environmental document by the DESIGN-BUILDER. 
Legal Role.  Function as an Agent for UDOT while acquiring Final ROW. 

DEPARTMENT Approval.  Obtain the DEPARTMENT’s approval of all appraisals, requests to 
acquire Final ROW, acquisition documentation, and requests to commence condemnation 
proceedings. Provide the DEPARTMENT with all reports and supporting documentation for 
review and approval during the acquisition process.  All ROW activities shall be coordinated 
with the DEPARTMENTS ROW Coordinator: 
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Eric Lyon 
ROW Coordinator 
4501 S. 2700 W. 4th Floor 
Salt Lake City, UT 84114 
Ph: 801-965-4213 
Fax: 801-965-4796 
 

ROW Costs.  Pay the costs of all services and documentation preparation for Final ROW 
acquisition. The DEPARTMENT will purchase all properties acquired for ROW. 

Additional Properties.  Pay the costs of acquisition (and the costs of all services and 
documentation preparation for the acquisition) of any temporary right or interest in real property 
that, in the discretion of the DESIGN-BUILDER is deemed necessary or advisable to acquire, for 
workspace, DESIGN-BUILDER lay-down areas, material storage areas, or other convenience. 
The DEPARTMENT will not be obligated to exercise its power of eminent domain, nor will it 
have any responsibility for the acquisition, maintenance, or disposition of Additional Properties 
or of any temporary right or interest therein. 

4.4.2 REFERENCED STANDARDS AND PUBLICATION 
 
4.4.2.1 REFERENCED STANDARDS 
 
Conflicts and Priority.  If there is any conflict in standards, adhere to the standard with the 
highest priority. However, if the DESIGN BUILDER’S Proposal has a higher standard than any 
of the listed standards, adhere to the PROPOSAL standard. 
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4.4.2.2 REFERENCED PUBLICATIONS 

TABLE 4.4 
REFERENCED PUBLICATIONS FOR RIGHT-OF-WAY ACQUISITION 

Author or 
Agency Title 

Document 
or Report 
No. 

Date Comments, 
Short Forms 

     

Appraisal 
Founda-
tion 

Uniform Standards of Professional Appraisal Practices    n/a * USPAP 

FHWA Right-of-Way Project Development Guide (FAPG) n/a * n/a 
UDOT Appraisal and Review Manual n/a * n/a 
UDOT Manual of Instruction–Right-of-Way (Forms, Part 10) n/a * n/a 
UDOT Project Development Process Manual n/a * n/a 
UDOT Right-of-Way Acquisition Procedures n/a * n/a 
 Uniform Relocation Assistance and Real Property Acquisition 

Policies Act of 1970, as amended 
n/a * n/a 

 
UDOT Mapping and Aerial Phototgrammetry  Guidelines     
UDOT  Right of Way Acquisition and Relocation Procedures (merged 

forms in ePm)  
   

UDOT Process and Procedures Manual (when completed).    

* If no date is given, the most current version as of 5-31-03 is specified.  

 

Guidelines.  Use the publications listed in Table 4.4 as guidelines for the practices, procedures, 
and methods to be used in the appraisal and acquisition of ROW. These publications are listed in 
alphabetical order by the author or issuing agency and then by title, as they have no established 
order of precedence. 

The DESIGN-BUILDER is required to meet with the UDOT Right of Way Coordinator to assure 
compliance with required standards.  

Web Site.  The UDOT documents are available on the Internet at http://www.udot.utah.gov/. 

 
4.4.3 RIGHT-OF-WAY SCHEDULE 
 
4.4.3.1 DEPARTMENT REVIEW AND APPROVAL 
 
Schedule Submittal.  Provide activities in the CPM schedule for right of way acquisition 
activities. 

Additional Properties.  Notify the Department’s ROW Coordinator of all DESIGN-BUILDER 
additional properties and temporary rights or interests in real property to be acquired by the 
DESIGN-BUILDER. 

Acquisition Packages.  Submit all final and complete appraisal reports and acquisition packages 
to the ROW Coordinator for review and approval in accordance with this Section. For submittals 
of more than one appraisal or acquisition package at any given time, indicate the priority of 

http://www.udot.state.utah.usgov/
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required review in order to meet the Final ROW schedule. 

Review Period.  Assume that the DEPARTMENT reviews will require 5 Working Days.  The 
DEPARTMENT intends to review these packages as expeditiously as possible. 

Schedule Delay.  Assume responsibility for any delays to the Project Schedule that result from 
submittal of inadequate or incomplete appraisal reports or acquisition packages. 

Definition of Deficiency.  If any components of an appraisal or acquisition package contain any 
error or omission, or if it fails to meet any criteria established in this Section, the 
DEPARTMENT will determine it to be deficient. 

Correction of Deficiencies.  Upon DEPARTMENT notification of a deficiency in an appraisal or 
acquisition package, correct such deficiency and resubmit the package to the DEPARTMENT. 
The DEPARTMENT will review the resubmittal and notify the DESIGN-BUILDER of any 
deficiencies in the resubmitted package within five (5) Working Days of the DEPARTMENT’s 
receipt of the resubmitted acquisition package. 

 

4.4.3.2 FINAL RIGHT-OF-WAY SCOPE OF SERVICES 
 
General.  Complete all administrative activities and prepare all documentation sufficient to 
acquire the Final ROW. Obtain the DEPARTMENT’s review and approval of all appraisals, 
legal descriptions, acquisition documentation, purchase prices, and funding/closing procedures. 
Do not commence any negotiations with landowners until the DEPARTMENT approves the 
acquisition package. Incorporate 35 calendar days into the schedule for negotiations.  Include a 
minimum of one contact per week during the negotiations. 

Eminent Domain.  If the DESIGN-BUILDER and landowner cannot agree upon a purchase 
price acceptable to the DEPARTMENT, the DEPARTMENT may, at its sole discretion, approve 
an acquisition through condemnation or eminent domain procedures. Do not begin eminent 
domain procedures without an approved acquisition package*.  Provide legal support services, 
and title reports, for acquisition through condemnation and eminent domain procedures.  The 
DESIGN-BUILDER shall incorporate 10 calendar days into the schedule for eminent domain 
procedures.  The 10 calendar days begins on the day the case is received by the court which is at 
least 30 calendar days after all required documentation is submitted to the Attorney Generals 
office. (Please note:  the 30 day period allows for in state service of the summons to in state 
grantors or parties of interest.  If there are parties of interest who reside out of state and who are 
temporarily out of the area, this time line may need to be extended.)  

Construction Clearance.  Do not begin construction on any real estate unless property rights for 
the Project have been conveyed and recorded in favor of the DEPARTMENT, or a Right of 
Occupancy Agreement, or Right of Occupancy Agreement has been properly executed and 
delivered by all necessary parties in accordance with Subsection 4.4.4.5 (Right-of-Way 
Negotiations). 

Legal Compliance.  Complete and document all Final ROW activities in compliance with 
applicable laws, including the Uniform Relocation Assistance and Real Property Acquisition 
Policies Act of 1970, as amended; and other rules and regulations. Prevent fraud, waste, and 
mismanagement.  
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Communications.  In all correspondence with the DEPARTMENT relating to acquisition of real 
property, include the following information (at a minimum) in a heading: 

A. County 

B. UDOT project number 

C. Highway designation  

D. Project limits 

E. Parcel number 

F. Name-of-record owner(s) 

G. Project Pin Number 

H. Charge ID Number 

I. Proper and complete coding blocks for claims and or other payment requests. 

4.4.3.3 FINAL RIGHT-OF-WAY SURVEYING AND MAPPING 
 
Standards.  Perform all Final ROW surveying and mapping and prepare all Final ROW 
documents in accordance with the UDOT Manual of Instruction-Right-of-Way, and industry 
standards.  Prepare and file the Record of Survey Map as required by Utah State Code 17-27-17.  
All Right of Way surveys and monumentation must be completed by the Right of Way team of 
the DESIGN-BUILDER. 

*Acquisition Packages.  In each acquisition package prepared for each parcel and submitted for 
DEPARTMENT approval, include the following items: 

• Cover Sheet.  With the following information: 

Parcel number 

Pin number 

Charge ID number 

Tax ID number 

Station number 

Location of parcel 

Name of owner 

Extent of acquisition (partial or full) 

Type of granting instrument (fee, easement, trustee deed, corporation deed 
etc.) 

• Legal Description.  A complete, separate legal description of each parcel that   
is in a recordable form acceptable to the DEPARTMENT and that includes:  

The form of granting instrument (fee, easement, etc.) adequate to effect 
the desired acquisition of the parcel; and 

Signature and seal of a Land Surveyor licensed to practice in Utah. 
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• Parcel Plat.  The parcel plat, as prepared by the Land Surveyor, and a half-     
size copy of the ROW map pertaining to the parcel 

• Access Rights.  A control of access document identifying the rights of access 
for the unacquired remainder property to the Project. 

* For condemnation purposes, the package must contain a memo from the Director of R/W to the 
Attorney Generals office.  Attached to the memo and the request for condemnation are several 
documents including copies of the following:  Agent’s log, Appraisal, Appraisal Review, map, 
statement of just compensation, ownership record and any other document that would be relevant 
for the attorney representing the agency.  

Submittal of Documentation.  Deliver all reports, correspondence, and documents relating to 
Final ROW acquisition to the DEPARTMENT in both electronic and hard copy formats, or as 
requested by the DEPARTMENT. 

 

4.4.4 JOB-SPECIFIC SERVICES 
 
Title Acquisition.  As more fully described in the following subsections, provide all services 
necessary to: 

A. Acquire title in the name of the State to the Final ROW, in form and substance 
acceptable to the DEPARTMENT; 

B. Clear and/or demolish the improvements on the Final ROW. 

Guidelines.  Maintain a of UDOT Manual of Instruction—Right-of-Way, Part 10, UDOT Right-
of-Way Acquisition Procedures, UDOT Appraisal and Review Manual, and a current ROW map 
for public use. 

Meetings.  Attend ROW meetings as requested by the DEPARTMENT. 

Letter to Property Owners.  Provide a letter of introduction to each property owner and/or 
occupant, as approved by the DEPARTMENT, on DEPARTMENT letterhead stationery, and 
signed by the UDOT ROW Coordinator or his/her designee. 

Submittal of Documentation.  Deliver all reports, correspondence, and documents relating to 
Final ROW acquisition to the DEPARTMENT in both electronic and hard copy formats, or as 
requested by the DEPARTMENT. 

4.4.4.1 TITLE SERVICES 
 
Title Company.  Select and contract with one or more title company(ies) approved by the 
DEPARTMENT. 

Title Reports.  For each parcel to be acquired by the DEPARTMENT for Project ROW, 
including fee acquisitions, slope easements, other drainage and roadway ROW or easements, and 
abandonment of utility easements: 

Title Report Review.  Review each title report to ensure that: 

A. The report complies with the format required by this RFP. 
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B. The report clearly indicates which exclusions and exceptions are to be deleted 
upon acquisition of the subject parcel. 

C. The report clearly indicates any required deliveries to the title company to clear 
identified exclusions and exceptions. 

D. All current owners of record title are contacted and that negotiations or 
condemnation actions are conducted with all appropriate parties. 

E. If new parties of interest are discovered during negotiations, or vesting is other 
than was indicated on the original documents, the acquisition package shall be 
revised to include all corrected grantors.  And, all appropriate forms, deeds or 
other documents shall be revised accordingly.  

Acquisition Package Submittal.  Submit to the DEPARTMENT an acquisition package 
that includes: 

A. A forty-year sales history on condemnation or total takes 

B. A five-year property sales history on partial takes  

C. A preliminary title commitment or preliminary title report dated within 30 
days of the submittal date 

D. If necessary or appropriate, copies of all underlying documents and a plot of 
all easements, including existing Utility property interests, referenced therein 

Title Exceptions and Exclusions.  Work with the current owners of record title to each parcel or 
interest in a parcel or their designee, and all other appropriate parties, to clear any title exceptions 
or exclusions not acceptable to the DEPARTMENT. 

Title Insurance.  The DESIGN-BUILDER is not required to provide title insurance.  If the 
DESIGN-BUILDER does not provide title insurance the title report must demonstrate the title is 
free and clear.  Any errors in providing a free and clear title will be the full responsibility of the 
DESIGN-BUILDER.  The DESIGN-BUILDERs Errors and Omissions insurance shall cover any 
costs and claims associated with errors in providing a free and clear title. 

 

4.4.4.2 APPRAISAL SERVICES 
 
General.  For each ROW parcel acquired by the DEPARTMENT: 

Appraisals.  Provide the DEPARTMENT with a fair market value appraisal prepared by an 
appraiser meeting the minimum qualifications established herein.  

Guidelines.  Prepare the appraisal in conformance with law (including the Uniform Relocation 
Assistance and Real Property Acquisitions Policies Act of 1970, as amended), and in accordance 
with professional appraisal methods and applicable UDOT standards. 
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Appraiser Selection.  Select appraisers from the DEPARTMENT’s list of approved fee 
appraisers, which is available at the following web site:  
http://www.udot.utah.gov/esd/ConsultantServices/Pools/rowpool.htm . Obtain final approval of 
each appraiser and each of the appraisal reviewers.   

Owner Contacts.  Establish personal pre-appraisal contact with each owner of record title and 
each occupant, and document all such contacts using a form approved by the DEPARTMENT. 
Offer each record title owner or designated representative, in writing, the opportunity to 
accompany the appraiser on the appraiser’s inspection of the parcel. Maintain a record of all such 
contacts in the parcel file. 

Right of Occupancy Agreement.  If possible, secure a Right of Occupancy Agreement between 
the record title owner and the DESIGN-BUILDER that grants to the DEPARTMENT, the 
DESIGN-BUILDER, and assignees permission to enter the parcel. If the DESIGN-BUILDER’s 
best efforts cannot secure such an agreement, provide documentation acceptable to the 
DEPARTMENT that specifies the conversations, correspondence, and all other efforts made to 
secure the agreement. 

As a last resort, if a Right of Occupancy Agreement cannot be secured, the DESIGN-BUILDER 
should attempt to obtain a Right of Entry Agreement.  However, as this generally only allows for 
temporary occupancy, the DB needs to provide documentation acceptable to the DEPARTMENT 
which supports the use of this agreement in lieu of a Right of Occupancy Agreement. 

Appraisal Report.  Prepare a complete appraisal report for each parcel that: 

A.  Complies with and includes all matters required by this Section and the 
UDOT ROW-related manuals; 

B.  Satisfies the requirements of the Uniform Appraisal Standards for Federal 
Land Acquisitions.  

C. Satisfies the requirements of the Appraisal Foundation’s Uniform Standards 
of Professional Appraisal Practices (USPAP) in effect at the time the 
appraisal is submitted; 

Is in the form approved by the DEPARTMENT; and 

D. Includes all pertinent special analyses, studies, or reports. 

Compensable Interests.  Provide the DEPARTMENT with copies of all written leases, licenses, 
and other occupancy agreements to identify lessees, licensees, and other occupants with potential 
compensable interests in each parcel, and to determine the value of each such interest. 

Appraisal Reviewer.  Coordinate with the appraisal reviewer regarding corrections and/or 
additional information that may be required for a particular appraisal. 

Environmental Concerns. 

Documentation.  Document the environmental condition of each parcel based on field 
investigations and/or historical review, as appropriate for the particular parcel. Develop the 
information in coordination with the appraiser(s) and make it available to the appraiser(s). 
Provide the following documentation in the Appraisal Report: 

A. An Environmental Site Assessment (ESA) Phase I 

http://www.dot.state.ut.us/esd/ConsultantServices/Pools/rowpool.htm
http://www.dot.state.ut.us/esd/ConsultantServices/Pools/rowpool.htm
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B. An ESA Phase II, if the ESA Phase I determines that there is a potential 
environmental risk 

C. An ESA Phase III if the ESA Phase II if the ESA Phase I determines that 
there is a potential environment risk 

D. An ESA Phase III if the ESA Phase II report justifies it, including 
approximate costs to remediate the parcel to achieve its current use and its 
highest and best use 

DEPARTMENT Notification.  Submit timely written notification to the DEPARTMENT of any 
concerns regarding Final ROW parcels and/or Additional Properties that could require 
environmental remediation or other special attention. 

Backflow Prevention.  Examine local ordinances regarding requirements for meter supply 
backflow preventors, and/or other special conditions. In the appraisal report, consider the 
installation of any such appurtenances on the parcel remainder as damage and include it as part 
of the compensation package to the landowner. 

4.4.4.3 APPRAISAL REVIEW 
 
In connection with appraisal review, the DESIGN-BUILDER shall perform the following: 

Appraisal Reviewers.  Select an appraisal reviewer that is independent from the appraiser from 
the DEPARTMENT’s list of approved fee appraisers. Meet the requirements specified herein. 
Select only one appraisal reviewer for the Project to ensure report consistency and fairness. 

Advertising Signs.  The DEPARTMENT has done a preliminary evaluation of the advertising 
signs located on or near the project.  It is the DEPARTMENTs opinion that it is possible to 
construct this project without relocating any advertising signs. The DESIGN-BUILDER is 
responsible for evaluating all advertising signs with regard to their design, utilizing the 
appropriate forms and sign schedule, and/or as instructed by the DEPARTMENT. If applicable, 
provide location and other information about the signs, which will enable the Design Builder to 
provide all appropriate relocation assistance, including advisory assistance and prescribed 90/30 
day notices, to the owner of the signs. 

Additional Reports.  Determine, in consultation with the DEPARTMENT, whether additional 
appraisal reports or technical expert reports are required. If so, initiate, review, and reconcile 
each required report. 

Review of Appraisals.  Review all appraisal reports for each parcel to determine the consistency 
of methodology, supporting documentation related to the conclusion reached, and compliance 
with UDOT standards as defined herein and by the Appraisal Foundation’s Uniform Standards of 
Professional Appraisal Practices (USPAP), the Uniform Standards for Federal Land 
Acquisitions, and the Uniform Act. Obtain from the appraiser, written certification that these 
standards have been met. 

4.4.4.4 FINAL RIGHT-OF-WAY ACQUISITION PACKAGE APPROVAL 
 
UDOT ROW Coordinator.  Meet with the UDOT ROW Coordinator before beginning ROW 
acquisition services to discuss resource plans, priority of parcels, and other pertinent issues.  
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Guidelines.  Final ROW acquisition packages submitted by the DESIGN-BUILDER for 
DEPARTMENT approval shall follow the guidelines established in the UDOT Manual of 
Instruction—Right-of-Way, Part 10, and comply with the requirements specified herein.   

 

4.4.4.5 RIGHT-OF-WAY NEGOTIATIONS 
 
Legal Compliance.  Conduct all negotiations in accordance with the requirements of the law. All 
acquisition packages prepared by the negotiator shall be in full compliance with the Real 
Property Acquisition Policies Act of 1970, as Amended (the Uniform Act), and the implementing 
regulations found in Title 49, Code of Federal Regulations, Part 24, and shall also be in 
compliance with State Statutes, including Title 57 Chapter 12.  

Acquisition Agents/Negotiators.  All agents working as Acquisition Agents or Negotiators shall 
be selected from the DEPARTMENT’s list of approved relocation agents.  If a firm is selected 
from the list, the Design Builder and firm must obtain final approval from the ROW Coordinator 
of each agent who will actually work on the project.  All agents must be fully qualified to 
perform the duties assigned as described in the RFQ for Right of Way Services 

Contact Reports.  Prepare, in a format acceptable to the DEPARTMENT, a separate negotiator’s 
contact report or agent’s log, which will document each meeting or conversation with any person 
(or their appointed representative[s] supported by a written confirmation of appointment) who 
has a compensable interest in each parcel. 

Brochure(s).  Produce DEPARTMENT-approved informational brochure(s) as appropriate, and 
distribute the brochure(s) to all property owners and displacees. Sample brochures are available 
from the UDOT ROW Coordinator for the DESIGN-BUILDER’s use. 

Presentation of Offer.  Within 10 Working Days of the DEPARTMENT’s approval of an 
acquisition package, present (in person, where practical) a written offer to purchase to, and only 
to, the property owner or owner’s designated representative, with a Statement of Just 
Compensation, a Valuation Summary, the agent’s business card, a Summary of Property 
Owners’ Rights, and the appropriate brochure(s). If approved by the DEPARTMENT, the agent 
may also provide the grantor, or owner of record a copy of the appraisal report.  The agent shall 
also provide a receipt for these documents with the requirement that said receipt be signed by the 
property owner or designated representative. Upon acceptance of the purchase offer, maintain 
follow-up contacts as appropriate and secure the necessary documentation and title curative 
Project Work. 

Negotiating for Compensable Interests.  Identify lessees, licensees, occupants, or other parties 
with potential compensable interests and, if appropriate, after consultation with the 
DEPARTMENT, negotiate with such parties for the acquisition of their compensable interests. 
Provide response to the verbal or written inquires of any property owner, lessee, licensee, 
occupant, or other holder of a compensable interest, as applicable, not more than 10 Working 
Days after an inquiry. 

Parcel Files.  Maintain a complete parcel file for each parcel. All original documentation related 
to the purchase of the real property interests will be maintained either in conjunction with or 
separate from the relocation files in conformance with UDOT standards, manuals, and 
procedures, and as specified herein. Forward the signed original documents to the 
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DEPARTMENT ROW Section.  (If a separate relocation file is set up and maintained, that file 
must contain a copy of all pertinent information from the acquisition file, sufficient to satisfy the 
needs of the relocation agent, the Design Build reviewing agent, and the UDOT ROW 
coordinator or designated DEPARTMENT review person.)  

Administrative Settlement.  Advise the property owners, lessee, licensees, occupants, and other 
holders of compensable interests, as applicable, of the administrative settlement process. In all 
dealings with property owners and other holders of compensable interests, clearly explain that 
the DEPARTMENT has the ultimate decision authority regarding any settlement requests. 
Confer with and deliver to UDOT’s ROW Coordinator any settlement request from property 
owners, lessees, licensees, occupants, or other holders of any compensable interest, as applicable, 
including a detailed recommendation from the DESIGN-BUILDER in accordance with 
standards, manuals, and procedures as defined herein. Deliver the administrative settlement 
request and the DESIGN-BUILDER’s recommendation to the DEPARTMENT ROW 
Coordinator within five (5) Working Days of receipt of the request.  The DEPARTMENT will 
approve/disapprove the request within five (5) working days. 

Second Appraisals.  If a property owner requests a second opinion of value (or a second 
appraisal), the owner is to seek assistance from Utah’s Private Property Ombudsman.  The 
DEPARTMENT can and will pay for a second appraisal if directed to do so by the Ombudsman.  
In certain circumstances, the agency may opt to pay for an additional appraisal without being 
directed to do so, but this is at the discretion of the agency and must be pre-approved by the 
UDOT ROW coordinator.   

Evaluation of Settlement Requests.  If requested by the DEPARTMENT, participate in the 
evaluation of administrative settlement requests and attend the settlement meetings. When the 
DEPARTMENT has made its findings regarding a settlement request, provide a letter of 
response to the administrative settlement findings to the property owner, lessee, licensee, 
occupant, or other holder of a compensable interest, as applicable. If within reasonable proximity 
of the Project, deliver all such responses in person within three (3) Working Days of the findings. 
If personal delivery is not feasible, mail the response letter with return receipt requested not more 
than three (3) Working Days following any decision by the DEPARTMENT. Make a follow-up 
telephone call to the property owner to discuss the settlement offer before mailing. The UDOT 
ROW Coordinator, on an as-needed basis, will coordinate and call the DEPARTMENT 
settlement meetings to order. Report to the DEPARTMENT concerning the property of a lease, if 
any, and provide the DEPARTMENT with a copy of the lease. Determine the remaining lease 
term; any liens or encumbrances; security deposits; and prorated taxes paid, if any. 

Final Offer Letters.  Subject to the DEPARTMENT’s prior written approval, prepare and 
deliver a final offer letter to the property owner, lessee, licensee, occupant, or other holder of any 
compensable interest, as applicable. The letter shall be on the DESIGN-BUILDER’s designed 
ROW letterhead and shall be signed by the DESIGN-BUILDER’s Project ROW Negotiation 
Manager. 

Conveyance Documents.  Prepare and deliver documents of conveyance, including bisection 
clause and access clause, if applicable, to the property owner, lessee, licensee, occupant, or other 
holder of any compensable interest, as applicable, and obtain their execution of the same. All 
signatures on documents to be recorded shall be notarized in accordance with Utah law. 

Possession and Use Agreements.  Pursue and obtain Right of Occupancy Agreements 
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concurrently with the parcel purchase negotiations. The form of Right of Occupancy Agreements 
will be provided by the DEPARTMENT and will contain provisions allowing for construction to 
commence while negotiations are finalized. Pursue and negotiate such strictly in accordance with 
the law. 

Expediting ROW Acquisition.  Remain open to all reasonable settlement requests from property 
owners that are feasible, comply with the regulations as outlined herein, and help expedite the 
ROW acquisition process. Note that the DEPARTMENT encourages all positive and creative 
solutions that both satisfy the property owner and promote the success of the Project. 

Mediation and or Arbitration.  The DEPARTMENT encourages the use of mediation and or 
arbitration as a means for alternate dispute resolution.  We encourage all attempts to mediate or 
arbitrate value or relocation issues in compliance with state statutes.     

4.4.4.6 CLOSING SERVICES 
 
For purposes of closing services, the DESIGN-BUILDER shall perform the duties below. 

Request for Funding.  Prepare a request for funding in accordance with UDOT Manual of 
Instruction—Right-of-Way, Part 10 or as directed by the DEPARTMENT. The agency requires a 
minimum of  2 weeks (14 days) to close on a total acquisition. 

Escrow Agreement Documents.  Prepare escrow agreement and closing documents, including a 
closing memorandum identifying all parties involved in the closing and listing all documents to 
be executed and/or delivered in connection with the closing. 

Closings.  Attend closings; provide curative documents and exhibits as required and in 
conjunction with the applicable title company. Confirm that all conditions to closing are satisfied 
and notify the DEPARTMENT at least 5 days in advance of all closing appointments. 

Updating Titles and Insurance.  Coordinate with the DEPARTMENT and applicable title 
company to obtain updated title commitment prior to closing and then obtain an issued title 
policy based on the approved updated title commitment within 30 days following closing and 
transmit the same to the DEPARTMENT. 

Document Certified Copies.  Immediately after closing, obtain and deliver two (2) certified 
copies of each instrument of conveyance to the DEPARTMENT ROW Coordinator. Within 30 
Working Days of closing, provide to the DEPARTMENT a closing binder, including the closing 
memorandum and an original and two (2) copies of all documents identified in the closing 
memorandum. Report to the DEPARTMENT concerning the property of a lease, if any, and 
provide the DEPARTMENT with a copy of the lease. Determine the remaining lease term; any 
liens or encumbrances; security deposits; and prorated taxes paid, if any. 

 

4.4.4.7 ADMINISTRATION AND MANAGEMENT OF FINAL RIGHT-OF-WAY 
 
In administering and managing its Final ROW activities: 

Parcel Files. Maintain parcel records on file of all aspects of the acquisition process in 
accordance with applicable law. Each parcel file shall include all documents required by the 
Contract Documents, FHWA, and/or the DEPARTMENT. 
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Expense Reports.  Provide monthly summaries of project expenses, including amounts 
authorized, amounts paid, and budget forecasting on a parcel-by-parcel and overall project basis 

Projected Funding. Provide budget projections and anticipated funding requirements every 
thirty (15) Calendar Days, or more frequently, as requested by the DEPARTMENT. 

Status Reports.  Maintain and electronically transmit to the DEPARTMENT, in a format 
acceptable to the DEPARTMENT, monthly status reports of all parcels and activities related to 
Final ROW, additional Properties acquisition and disposition, and acquisition and disposition of 
temporary easements or other property interests. Provide weekly (or as requested) updates to the 
DEPARTMENT. 

Correspondence.  Provide copies of all incoming and outgoing correspondence as requested. 
Number all correspondence in accordance with Section 1 (General Requirements). 

Subconsultant Reports.  Evaluate and report subcontractor status and performance to the 
DEPARTMENT monthly, or more frequently, as requested. 

Tracking System.  Input and update parcel status in Web-based tracking system or as directed by 
the DEPARTMENT. 

 

4.4.5 DEPARTMENT OVERSIGHT, MONITORING, AND REVIEW 
 
General.  The DEPARTMENT or its designee may, at its discretion, review and/or monitor the 
ROW activities and services performed by the DESIGN-BUILDER. This will be for oversight as 
a secondary review.  Primary review shall be conducted by the Design Builder. The 
DEPARTMENT will notify the DESIGN-BUILDER in writing of any Project oversight monitor 
or reviewer under contract with the DEPARTMENT. Provide any information (in addition to that 
specifically required elsewhere in the RFP) to the DEPARTMENT requested to assist in the 
DEPARTMENT’s review and assessment of the progress, timeliness, adequacy, and sufficiency 
of the DESIGN-BUILDER’s ROW activities. 

4.4.6 COST RESPONSIBILITIES OF THE DEPARTMENT 
 
The DEPARTMENT will: 

Pay for ROW Costs.  For each parcel of Final ROW, excluding the DESIGN-BUILDER’s 
Additional Properties, process and issue all approved warrants for payment of agreed purchase 
prices or awards, and incidental expenses for the transfer of the Final ROW to the State in 
accordance with applicable law. 

Approvals.  Provide final approval of all title reports, acquisition packages, administrative 
settlement requests, payments, and other approvals required by the Contract Documents, by the 
State, or by applicable law. 

Delegation of Approvals.  At its discretion, delegate some or all of the approval processes, after 
provision to the DESIGN-BUILDER of a signed notification. 

Legal Support.  Coordinate with the office of the Attorney General or contract condemnation 
counsel to provide legal counsel to file and prosecute condemnation hearings. 
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4.4.7 COST RESPONSIBILITIES OF THE DESIGN-BUILDER 
 
ROW Costs.  Pay the cost of, and be responsible for all preparations, negotiations, processing 
and issuing all payments of agreed purchase prices or awards; and all legal, administrative, and 
incidental expenses of or related to the DESIGN-BUILDER’s Additional Properties and 
temporary easements, or other interests in real property acquired for the Project. 
 
4.5 PUBLIC INVOLVEMENT 
 
The Design Builder’s Public Information/Involvement Manager Shall: 
 

1. Develop and maintain a data base of stakeholders and stakeholder contact 
information (Is primarily responsible for coordinating public information 
services on the project in coordination with the Region Public Involvement 
Coordinator. 

 
2.  Maintain ongoing communications and coordination with the DESIGN-

BUILDER to stay current of construction activities and schedules.  
 

3. Maintain ongoing communications and coordination with the Resident 
Engineer, Project Manager, Region Public Involvement Coordinator regarding 
the project and project schedule.  

 
4. Maintain ongoing communications and coordination with affected businesses, 

residents and other stakeholders regarding the project and project schedule. 
 

5. Not correspond or speak directly with the news media regarding the project or 
project activities.  Will forward project information for media, as well as all 
media inquiries to the Region Public Involvement Coordinator. 

 
6. Attend neighborhood and community meetings as necessary to provide project 

information and record stakeholder comments and concerns. 
 

7. Compile and report stakeholder input regarding project design, and work with 
the Resident Engineer and DESIGN-BUILDER to make sure that input is 
received and incorporated into final design as appropriate. 

 
8. Provide information updates of project activities and schedules at agreed upon 

intervals to private individuals, local organizations, businesses, local city 
offices, all affected public safety agencies, public works DEPARTMENTs, 
affected utilities, the Utah Highway Patrol, trucking and carrier associations 
and others interested in the project. 

 
9. Coordinate all project scheduling information and notification, in a timely 

manner, with the  DESIGN-BUILDER and Resident Engineer and convey that 
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information to the Region Public Involvement Coordinator and the UDOT 
Communications Office. 

 
10. Provide timely updates to the Resident Engineer, Public Involvement 

Coordinator, and property owners on project activities that affect traffic and 
access. 

1. Comprehensive project schedule 
2. Weekly schedule updates by Thursday of the week preceding the 

schedule dates 
3. 12 hour notification prior of all schedule changes with impacts to 

traffic (lane or intersection closures) or property access 
 

11. Include the project name, description of the work to be done, work location(s) 
coordinates, lane restrictions and directions, traffic management plans or 
detours, work times and days of the week. 

 
12. Provide name, address, phone number, email address and fax number (if 

available) that can be used for contact purposes, is available for review by the 
Resident Engineer, Region Public Involvement Coordinator and 
Communications Office at all times during the project, and is deliverable to 
the Region Public Involvement Coordinator upon completion of the project. 

 
13. Maintain a phone line solely dedicated to public information calls and 

responses. 
1. May be a cell phone or located within the DESIGN-BUILDER’s 

regular office, provided that the telephone line is a local call line. 
2. Will allow the recording of a message from the caller. 
3. Check the answering machine at least twice a day and respond 

within 24 hours. 
 

14. Respond to questions concerning project activities and schedules; participate 
in and document, or assist in organizing meetings held with affected 
individuals and groups; and maintain ongoing communication with businesses 
directly impacted by construction in coordination with DESIGN-BUILDER, 
the Resident Engineer and Region Public Involvement Coordinator. 

 
15. At least two weeks prior to beginning construction in the area, and each week 

thereafter during the period of impact, prepare and distribute information to all 
stakeholders adjacent to the construction zone in flier or email format, or 
through documented personal contact. 

 
1. Discuss the project’s ongoing activities, the work area parameters, 

the impacts to traffic and access, traffic management and detours, 
the anticipated completion date and the schedule for the 
forthcoming week. 
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2. Provide the Public Information Manager’s Name, the name of the 
DESIGN-BUILDER’s contact person, the name and telephone 
number of the Region Public Involvement Coordinator, and the 
telephone number and office hours of the Public Information 
Office. 

3. Provide copies of all fliers, emails or other materials containing 
project information to the Resident Engineer, Region Public 
Involvement Coordinator and Communications Office for review 
at least three days prior to distribution. 

 
16. Maintain a logbook of citizen and business contacts, including names, 

addresses, phone numbers, issue or concern, and subsequent action taken. 
 
17. Provide the Resident Engineer and Region Public Involvement Coordinator a 

copy each week. 
 
The Design Builder’s Public Involvement Manager shall coordinate all public involvement 
activities with the Region 2 Public Involvement Coordinator: 
 
Evelyn Tuddenham 
Utah Department of Transportation Region 2 
2010South 2760 West  
Salt Lake City, Utah 84104  
Telephone: (801) 975-4958 
Fax: 801-975-4841 
 
4.6 ENVIRONMENTAL 
 
The DEPARTMENT has completed the Environmental Decision Document and an unsigned 
copy of it is included in Appendix 3. A signed copy is available at the Region 2 Environmental 
Engineers office.  Appendix 2 shows sketches and cleared environmental impact limits.  Work 
outside of these limits will require a re-evaluation of the environmental document by the 
DESIGN-BUILDER.  It is the DESIGN-BUILDER’S responsibility to ensure that all 
environmental mitigation requirements identified in the project environmental decision 
document are met.  The DESIGN-BUILDER will be responsible for obtaining permits associated 
with the construction, including but not limited to the following: water quality, storm water 
discharge, and storm water pollution prevention.  The DESIGN-BUILDER will be required to 
perform any re-evaluation of the environmental decision document for work that exceeds the 
impacts identified within the environmental decision document.   
 
4.7 DESIGN QUALITY 
 
The DESIGN-BUILDER shall perform all QUALITY CONTROL activities for design .  Design 
QUALITY ASSURANCE shall be performed by a Professional Engineer Registered in Utah 
who is not an employee of any firm performing construction on this project.  Design Quality 
assurance includes verification and certification by persons not involved with the design of this 
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project that (1) the Design QUALITY CONTROL processes have occurred, and (2) that the 
design meets the requirements of the RFP.  This certification shall be provided to UDOT on a 
monthly basis, and will be a condition precedent to monthly payment to the Design-Builder. 
 
4.8 CONSTRUCTION QUALITY 
 
The DESIGN-BUILDER shall perform all QUALITY CONTROL activities for construction.  
An independent quality firm will not be required for construction testing or inspection.  The 
DEPARTMENT will perform all acceptance inspection and testing activities using the same 
procedures ordinarily used by the DEPARTMENT on UDOT design-bid-build traffic signal 
projects. 
 
4.9 WARRANTY  
 
The DESIGN-BUILDER shall warrant all work and DESIGN-BUILDER supplied materials and 
equipment from defects and failures of any kind for a period of two years.  Each intersection 
shall have a separate warranty and the warranty period shall begin at substantial completion for 
each intersection.  The DEPARTMENT will withhold a retainage of 5% of the contract price for 
the first 6 months of the warranty.  For the remaining 18 months, the DESIGN-BUILDER shall 
post a warranty bond equal to 5% of the original CONTRACT price.  Any defect covered by the 
DESIGN-BUILDER’s warranties shall be repaired solely at his expense.  The DEPARTMENT 
reserves the right to make warrantee repairs with DEPARTMENT forces and to back charge the 
DESIGN-BUILDER for the DEPARTMENTS costs. 
 
4.10 ROADWAY 
 
The project will include asphalt paving, curb, gutter, sidewalk, pedestrian ramps, and other work 
as shown on the sketches and check lists.  The DESIGN-BUILDER is responsible for final 
horizontal and vertical alignments, earthwork (excavation and embankment), super elevations, 
transitions, etc., as normally expected for traffic signal, street and sidewalk construction. 
 
4.11 GEOTECHNICAL 
 
The DEPARTMENT has no geotechnical information for these sites.  If deemed necessary, the 
DESIGN-BUILDER may conduct investigation and testing to develop the PROPOSAL Price.  
The DESIGN-BUILDER is responsible for doing all necessary investigation, testing, and design 
for slope stability and foundation design, in accordance with UDOT standards and Manuals of 
Instruction.  Any geotechnical investigation outside the UDOT right of way will require approval 
from the appropriate land owner(s). 
 
4.12 DRAINAGE 
 
The scope of work will include evaluating hydrology and developing drainage requirements in 
accordance with UDOT’s Manual of Instruction as shown on the conceptual drawings.  
Construction of drainage facilities, including ditches, catch basins, pipe and other work, may be 
required. 
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4.13 PAVEMENT 
 
Pavement removed as part of this project shall be replaced to match existing pavement section 
depths.  A minimum of 6 inches of untreated base course and 6 inches hot mix asphalt shall be 
used in cases where the existing depths are less than these depths. 
 
4.14 SIGNING AND TRAFFIC MARKING 
 
The DESIGN-BUILDER will design and install signing and striping for the project. All traffic 
markings and materials will be required to meet the current UDOT standards and shall match 
existing striping in type (water base, tape, epoxy).  
 
4.15 LIGHTING 
 
The lighting improvements for this project are shown on the conceptual plans.  All materials and 
equipment must conform to UDOT standards for lighting..  
 
4.16 SIGNALS AND ATMS 
 
Required ATMS work is indicated in the checklist.   
 
4.17 UTILITY DESIGNATING 
 
The DEPARTMENT has undertaken efforts to locate utilities prior to issuance of this RFP.  The 
locations of all known utilities have either been included in the Appendix 2 to the RFP, and/or 
will be painted in the field and viewable at the mandatory pre-PROPOSAL meeting.  The 
DESIGN-BUILDER will be held responsible for cost and schedule impacts for utilities that are 
shown in either the RFP or identified by Bluestakes. It is the DESIGN BUILDER’S 
responsibility to notify Bluestakes before excavating. The DESIGN BUILDER will be 
responsible for keeping the “Bluestaking” active for the entire duration of the project.   
 
4.18 UTILITY RELOCATIONS 
  
DESIGN-BUILDERs are encouraged to design the project to avoid utility relocations.  If the 
DESIGN BUILDER’s design requires the relocation of a utility, the DESIGN-BUILDER will be 
required to incorporate the relocation schedule dictated by the utility into the project schedule.  
All costs associated with the utility relocation, including those incurred by the DESIGN-
BUILDER and those required by State law to be paid by the DEPARTMENT to the Utility, shall 
be included in the PROPOSAL price. When utilities bill the DEPARTMENT, the 
DEPARTMENT will reimburse the utilities, and back charge the DESIGN-BUILDER.  Actual 
design and construction or relocation of utilities will be accomplished in accordance with the 
requirements of the utility owner, by contracting entities acceptable to the utility owner. 
 
The DESIGN-BUILDER shall be responsible for coordinating design and construction activities 
with utility companies and agencies.  The degree of coordination may vary from one utility to 
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another, depending on the DESIGN-BUILDER involvement in the design and construction of 
utility relocations.  The DESIGN-BUILDER will develop all of the Utility Agreements for the 
DEPARTMENT.  All utility agreements shall be approved by the Region 2 Utility Engineer 
prior to sending them to the utility company.  The Region 2 Utility Engineer is : 
 
John Brantly 
UDOT Region 2 Utility Engineer 
2010South 2760 West  
Salt Lake City, Utah 84104  
Phone: 801-975-4836 
Fax: 801-975-4913  
 
 
The Design-Builders risk for utilities is limited to those shown in the RFP and those that are 
marked by Bluestakes and visible at the pre-proposal meeting. 
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CHAPTER 5 DESIGN REQUIREMENTS 
 
5.1 TECHNICAL REQUIREMENTS AND REFERENCES  
 

All requirements of the 2002 UDOT Standard Specifications for Road and Bridge 
Construction including  all changes up to May 15, 2003 apply on this CONTRACT 
unless modified by this RFP. 
 
The final design documents and as-builts shall be completed in English units using 
Bentley "In-Roads" version 8.4 and Bentley "MicroStation" version 8.1 CADD products.   

 
5.1.1 DESIGN POLICIES AND REFERENCES 
 
Compliance with the following is mandatory:  
 

A. UDOT 06C-51, Traffic Signals (policy), September 30, 1999, or latest version 
B. UDOT Design of Signalized Intersections: Guideline and Checklist, May , 2003, or 

latest version 
C. USDOT Federal Highway Administration (FHWA) Manual on Uniform Traffic 

Control Devices (MUTCD), latest version. 
D. 2002 UDOT Standard Specifications including all changes up to May 15, 2003. 
E. UDOT Standard Drawings latest version as of May 15, 2003 
F. UDOT Manual of Accommodation of Utilities and the Control and Protection of State 

Rights of Way, May 2000 or latest edition. 
 
5.2 PRECONSTRUCTION  DESIGN DRAWINGS/SUBMITTALS 
 
The DESIGN-BUILDER may elect to perform design and construction activities in a concurrent 
manner, subject to the following.  No construction shall begin until all of the following have 
occurred: (1) construction signing is in place (2) the Engineer has approved field stakes installed 
by the Design-Builder identifying actual field locations of poles and final ROW limits (3) the 
DESIGN-BUILDER has prepared and submitted preconstruction drawings and these drawings 
have been approved by the Engineer.  Additionally, any construction outside of the UDOT right 
of way will not be permitted until acquisition or other suitable rights of entry have been obtained 
for said property. 
 
The preconstruction drawings are not required to be in CAD format, however, the drawings shall 
be, at a minimum, scaled and show existing conditions and dimensioned locations of new 
improvements. 
 
A one-week review period by the Department will be required for all submittals. 
 
Preconstruction drawings for each intersection shall include, but are not limited to, the following 
elements: 
 

New pole locations and mast arm lengths 
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R/W footprints and takes (if any). 
Existing utility locations and relocations (if any) 
Pedestrian Ramps to current standards 

 
 
5.3 FINAL DESIGN DRAWINGS/AS-BUILTS 
 
The DESIGN-BUILDER shall prepare and design the traffic signal elements in accordance with 
the UDOT Design of Signalized Intersections: Guideline and Checklist, applicable UDOT 
Standards and Specifications and industry reference documents listed in Section 5.1, above, and 
the CONTRACT documents. 
 
Prior to final completion, the DESIGN-BUILDER shall submit six copies of their final design 
drawings. This design/drawings shall include but not be limited to: 
 

A. Site-specific Traffic Signal Design Packages that include: 
1. Traffic channelization plan / geometric alignment plan / lane configuration and 

striping details 
2. Traffic signal details / phasing plan 
3. ROW topo and drawings/locations/plans/footprint map/acquisition documents (if 

takes are required) 
4. Final survey and geotechnical reports and information  
5. Final Utility location / relocation map 
6. Geometric/civil design plans 
7. Interconnect details 
8. Other shop drawings, wiring diagrams, and equipment certifications (e.g.,UL, 

FCC, etc.). 
9. Manufacturers’ warranties, guarantees, instruction sheets, and parts lists. 
10. As-built conditions 
 

5.4 AS-BUILT DRAWINGS 
 
The Design Builder shall maintain a set of as-built drawings for all construction work.  The as-
built drawings shall be available for inspection upon request.   
 
A complete set of as-built drawings for all construction elements shall be submitted to the THE 
DEPARTMENT at the completion of this project.  Final completion will not be declared until 
acceptable as-built drawings have been submitted.   
 
As built drawings shall be in CADD format using Bentley’s Microstation 8.1 and Inroads 8.4.  
These as-built drawings shall conform to UDOT’s CADD standards and applicable UDOT 
Design Standards.  Additionally, as-built drawings shall include x-y-z coordinates for the 
following: 
 

• Conduit 
• Curb and Gutter 
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• Junction  boxes 
• Cabinet Foundations 
• Pole foundations 
• Drainage boxes 
• Drainage pipe 
• Relocated utilities 
• Induction Loop Centers 

 
 
5.5 SUBMITTALS 
 

The Design-Builder shall comply with the submittal requirements of the Standard 
Specifications. 

 
5.6 INSTALL WIRING 
 
Delete Section 3.5 A. Conductors, of standard specification 02892 , and replace with the 
following: 

 
A. Conductors: 

1. Clean and dry the inside of the conduit before installing conductors. 
2. Install grounding conductor in all power circuit conduits. 
3. Use approved lubricants when pulling conductors in conduit. 
4. Tape the ends of unused conductors.  
5. Use conductors that are color coded as specified. Meet IMSA 20-1. 
 

Delete Section 3.5 E Wire Splicing standard specification 02892 and replace with the following. 
 

E. Wire splicing: 
1. Splice wires only in detection circuits where the wire type changes in the 
junction boxes. 
2. Mechanically secure and solder, individually insulate, and water seal all 
splices. Cover with silicone based heat shrink or mastic rubber pads and over 
wrap with vinyl electric tape. 

 
3. Splicing procedures showing all steps required for each splice.  Attached is a 
detail sheet explaining procedures:  
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5.7 MAINTENANCE OF TRAFFIC 
 
The DESIGN-BUILDER will provide construction traffic control in accordance with the UDOT 
standard drawings and the MUTCD.  Traffic Control Plans and Maintenance of Traffic (MOT) 
Plans will require an engineer licensed in the State of Utah to sign and seal the drawings and 
shall be submitted for approval to the Region Traffic Engineer prior to implementation.  The 
MOT plans will need to be closely coordinated with Community Relations activities. 
 
Due to the potential traffic impacts on this project, night work is encouraged.  The DESIGN 
BUILDER shall notify the Resident Engineer at least three working days prior to night work to 
facilitate any inspection that may need to take place.  The DESIGN-BUILDER is responsible for 
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complying with all city and local government noise ordinances unless waivers have been granted 
by such governing agencies. 
 
Table 5.1 below shows the number of lanes of traffic that must be maintained during peak hours 
for a given location. 
 
Table 5.1 Daytime (6am to 9 am and 4 pm to 6 pm) lane requirements 

ROAD NUMBER OF LANES 
SR-171 (3500 South) @ SR-68 
(Redwood Road) 

2 Through lanes and 1 left turn lane 

SR-68 (Redwood Road) @ SR-
171 (3500 South) 

3Through lanes and 1 left turn lane 

SR-68 (Redwood Road) @ 
South Temple 

3 Through lanes and 1 left turn lane 
 

South Temple @ SR-68 
(Redwood Road) 

1 Through lane all directions 

7200 West @ SR-171 (3500 
South) 

1 Through lane all directions 

SR-171 (3500 South) @ 7200 
West 

1 Through lane all directions 

 
Table 5.2 below shows the number of lanes of traffic that must be maintained from 10 pm to 6am 
for a given location. 
 
Table 5.2 Daytime Non-Peak hours and Nighttime (10 pm to 6 am) lane requirements 

ROAD NUMBER OF LANES 
SR-171 (3500 South) @ SR68 
(Redwood Road) 

1 Through lanes and 1 left turn lane 

SR-68 (Redwood Road) @ SR-
171 (3500 South) 

2 Through lanes and 1 left turn lane 

SR-68 (Redwood Road) @ 
South Temple 

2 Through lanes and 1 left turn lane 

South Temple @ SR-68 
(Redwood Road) 

1 Through lane all directions 

7200 West @ SR-171 (3500 
South) 

1 Through lane all directions 

SR-171 (3500 South) @ 7200 
West 

1 Through lane all directions 

 
All night work shall have proper lighting and all workers shall have reflective clothing in 
accordance with DEPARTMENT standards.  Traffic control devices for night work shall be 
approved for night use. 
 
The proposers will be responsible for obtaining all necessary permits from local agencies for 
night work prior to any night work. 
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5.8 LANE LINES AND INTERSECTION STRIPING 
 
New pavement markings shall be of the same material (type of paint, thermoplastic, tape, etc) as 
are in the existing intersection unless noted otherwise in the appendices or approved by the 
DEPARTMENT.  Location of pavement markings shall be approved by the DEPARTMENT 
prior to placement. 
 
5.9 JUNCTION BOXES 
 
The DESIGN BUILDER shall use type III-pc boxes at controller locations (refer to the UDOT 
standard drawings).  Junction boxes for the poles shall be type II pc  Junction boxes for the 
detection loops shall be type I pc.  All junction boxes shall be polymer concrete. 
 
5.10 POWER SOURCE 
 
Design considerations shall include identifying the point of contact from the serving utility 
company on the plans to arrange for service connection, the station and offset location of the 
source. The DESIGN-BUILDER shall coordinate with the DEPARTMENT (Region) regarding 
agreement requirements with the local municipality for payment of the power for intersection 
street lighting, connection fees and maintenance.  The name of the Region’s contact person: 
 
Becky Simmons 
Region 2 Utility Coordinator 
Office Phone:801-975-4855 
Mobile Phone:801-910-2501 
Fax : 801-887-3432 

*** END OF CHAPTER *** 
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CHAPTER 6 CONSTRUCTION REQUIREMENTS 
 
6.1 GENERAL PROVISIONS  
 
6.1.1 REGULATIONS, CODES AND STANDARDS  
 
All equipment furnished by the DESIGN-BUILDER shall be new and shall conform to the 
applicable requirements of the Underwriters Laboratory Incorporated (UL), the Electronics 
Industries Association (EIA), the National Electronic Code (NEC), the American Society of 
Testing and Materials (ASTM), the American National Standards Institute (ANSI), and the 
applicable standards, specifications and regulations of the Utah Department of Transportation. 
 
6.1.2 UDOT STANDARD SPECIFICATIONS 
 
The DESIGN-BUILDER shall conform to 2002 UDOT Standards and Specifications including 
changes up to May 15, 2003.  

 
6.2 PREPARATION 
 

A. Conform to the National Electrical Code (NEC). 
B. Pick up State-furnished materials at the DEPARTMENT’S Division of Safety 

Warehouse, 4501 South 2700 West, Salt Lake City, Utah.  Refer to Chapter 9 for 
DEPARTMENT contact and lead time requirements for DEPARTMENT furnished 
materials. 

C. Saw cut concrete or other improved surfaces to be removed in the sidewalk area, and 
replace with in-kind materials to match the existing grade. 

D. Attach brackets with a banding machine with stainless steel bands. Do not drill holes 
in poles except as shown on the plans. Follow Standard Drawings SL-2 and SL-9. 

E. Do not disconnect or remove an existing signal system until the replacement system 
is functioning. 

F. Contact the applicable power company at least 30 days before the connection date, 
and verify the exact location, voltage, procedure, and materials required by the power 
company. 

 
6.3 CONFLICTS BETWEEN SUE AND BLUE STAKES 
 
If utilities that are shown in this RFP are not marked as part of Bluestakes, the DESIGN 
BUILDER shall contact that utility owner directly to have the utility marked.   
 
6.4 SCHEDULE 
 
The DESGIGN BUILDER’S schedule submitted in their PROPOSAL shall meet the 
requirements of the Standard Specifications for a Baseline schedule, and show sufficient detail 
for all activities including but not limited to Right of way, design, procurement milestones, 
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utility relocations, construction and DEPARTMENT performed activities.  Once approved by 
The DEPARTMENT, it shall be the baseline schedule for the project.  The DESIGN BUILDER 
shall submit a monthly update schedule. Monthly progress payments will not be processed until 
an acceptable updated schedule has been provided to the DEPARTMENT. 
 
6.5 SURVEY 
 
The DESIGN-BUILDER will be required to perform all surveying necessary to provide a 
completed work.  This includes but is not limited to the following: 
 

• Survey for construction 
• Survey for quality control 
• Survey for quality acceptance 
• Survey needed for as-built drawings 
• Survey to construct or reconstruct all monuments and ROW markers 
• Survey necessary for relocation of utilities 

 
When Department Standards exist for survey activities, such surveying shall be done in 
accordance with Department Standards. 
 
6.6 WEEKLY COORDINATION MEETINGS 
 
Weekly progress meetings shall be conducted by the DESIGN-BUILDER. The Design Builders 
Project Manager shall attend these meetings.   
 
6.6.1 TEMPORARY OPERATIONS 
 
The DESIGN-BUILDER shall follow the design guidelines when making modifications to 
existing signalized intersections.  Design considerations shall include provisions for temporary 
power, temporary detection using above-ground technology, temporary signal control and traffic 
control, use of changeable message signs (CMS) and notification to Region Public Information 
Coordinator. 
 
6.7 SIGNAL TURN ON 
 
Once the DESIGN-BUILDER has determined that they are nearing signal turn on, they shall 
contact the UDOT Traffic Signal Laboratory at least 8 business days in advance of when they 
would like an inspection.  The contact for the Lab is: 
 
Bill Butterfield 
Traffic Signal Laboratory Supervisor 
Ph.801-887-3478 
 
Once the DEPARTMENT Traffic Signal Laboratory has approved the signal, the DESIGN 
BUILDER shall contact the Region Traffic Signal Engineer for turn on.  The Region Traffic 
Signal Engineer for this project is: 
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Deryl Mayhew 
Region 2 Signal Engineer 
Office Phone:801-887-3605 
Mobile Phone:801-910-2191 
Fax: 801-887-3732 
 
6.8 DEMOLITION/SALVAGE OF EXISTING EQUIPMENT 
 
The DESIGN-BUILDER shall not take the existing signals out of service until the Region 
Traffic Signal Engineer has approved the turn-on of the new signals and has given approval for 
removal of the existing signals. 
 
Equipment from the existing signals shall be delivered to the DEPARTMENT unless indicated 
on the checklist that the material is to be scrapped. If the equipment is to be salvaged, delivery of 
such equipment will be made to: 
 
Herb Kimbrel 
Shed 225 
1950 S. 500 W. 
Salt Lake City, UT 84107 
Ph. 801-975-4007 
 
The DESIGN BUILDER shall contact Herb Kimbrel at least 24 hour prior to desired delivery of 
surplus materials.  
 
If the equipment is to be scraped, the DESIGN-BUILDER is responsible for properly and legally 
disposing of such equipment.  
 
6.9 OVERHEAD CLEARANCES 
 
The DESIGN-BUILDER shall verify all overhead clearances for utilities.  The traffic signal pole 
may not be closer than 10 feet to any power lines.  The DESIGN-BUILDER shall coordinate all 
overhead utility relocations with the appropriate utility companies. 
 
6.10 NOISE ORDINANCES 
The DESIGN-BUILDER is alerted that the construction work for this project takes place in 
jurisdictions that have noise ordinances.  The Design-Builder shall comply with these noise 
ordinances unless the DESIGN-BUILDER is able to obtain a variance from the proper 
jurisdiction.   
 
6.11 DRAINAGE  
 
The DESIGN-BUILDER shall maintain appropriate drainage throughout the project for the 
duration of the project.  Inlets shall be protected as per UDOT standards from construction 
runoff.   
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CHAPTER 7 PROPOSAL SUBMITTAL REQUIREMENTS 

 
7.1 INTRODUCTION  
 
This chapter describes the specific information that must be included in the PROPOSALs.  
DESIGN-BUILDER TEAMS shall provide brief, concise information that addresses the 
objectives and the requirements of the RFP consistent with the evaluation factors described in 
this chapter. 
 
7.2 EVALUATION FACTORS FOR THE PROPOSALS 
 
To assist in preparing the PROPOSAL, the evaluation factors that will be used by the 
Department in scoring are listed below.  Each evaluation factor in the PROPOSAL shall be 
clearly titled and identified, as well as identified in a table of contents in order to be deemed 
responsive to this RFP. 
 
Pass/Fail Evaluation Factors 

1) Cover Letter 
2) Personnel Changes 
3) Acknowledgements 
4) Proposal Guarantee 

 
Scored Evaluation Factors 

5) Cost Loaded Schedule 
6) Pole Locations and Right of Way Takes 
7) Project Approach 

 
Price Evaluation Factors 

8) Bid Sheet and Price (provide separately in a sealed envelope) 
9) PROPOSAL Guaranty 

 
7.2.1 TECHNICAL PROPOSAL SCORING SHEET 
 
Table 7.1 below will be used by the UDOT Evaluation Team to score each PROPOSAL.  The 
Table shows the maximum possible score, minimum acceptable score, and the minimum possible 
score for each evaluation factor.  Any PROPOSAL that scores below the minimum acceptable 
score on one or more evaluation factors will be considered non-responsive and will not be 
eligible for the stipend. 
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Table 7.1 TECHNICAL PROPOSAL Scoring Sheet 

1 COVER LETTER SCORE 
Minimum 

Possible Score 

Minimum 
Acceptable 

Score 

Maximum 
Possible 

Score 
  Name, address, phone, fax of single POC     P/F 
  Signed by authorized rep     P/F 
  Certification that info in SOQ is true and correct    P/F 
  If not yet a JV etc, signed by all PP's     P/F 

2 COST LOADED SCHEDULE 
  
    

  Schedule meets date requirements   0 16 20 
  Cost Curve Represents Construction   0 16 20 

3 POLE LOCATIONS AND ROW TAKES    
  

  ROW and Utility Relocation Costs Minimized  0 12 20 
  Pole Locations Minimize Cost and Impact  0 14 20 

4 PROJECT APPROACH   0 12 20 

5 PERSONNEL CHANGES    
  

  Project Manager    P/F 
  Construction Manager    P/F 
  Signal/Electrical Construction Manager    P/F 
  Signal/Electrical Design Manager    P/F 
  Civil Design Manager    P/F 
  Design IQF Manager     P/F 

  
Community and Public Involvement and CSS 
Manager  

  P/F 

  Utilities Manager    P/F 
  Right of Way Manager    P/F 

6 ACKNOWLEDGMENTS    
  

    Form AF Complete     P/F 

 TOTAL   
 100 

 
7.2.2 COVER LETTER 
 
7.2.2.1 OBJECTIVE 
 
To identify the DESIGN-BUILDER TEAMS and to provide certification of the accuracy of 
information provided in the PROPOSALs. 

 
7.2.2.2 REQUIREMENTS AND INFORMATION TO BE SUBMITTED 
 
The DESIGN-BUILDER TEAM shall provide a one-page letter confirming the official name of 
the Team, certifying that the information in the PROPOSAL is true and complete, and 
confirming the single point of contact. The letter shall be signed by the authorized 
representatives. If the DESIGN-BUILDER TEAM is not yet a legal entity or is a joint venture or 
partnership, the letter shall be signed by authorized representatives of all PRINCIPAL 
PARTICIPANTs. 
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7.2.2.3 SCORING 
 
A passing score will be given for submitting a one-page cover letter meeting the requirements 
above. 
 
7.2.3 PERSONNEL AND RESTRICTED PARTICIPANT CHANGES 
 
7.2.3.1 OBJECTIVE 
 
To identify changes in personnel and RESTRICTED PARTICIPANTs. 
 
7.2.3.2 REQUIREMENTS AND INFORMATION TO BE SUBMITTED 
 
Each DESIGN BUILD TEAM shall identify all changes to personnel who were identified in the 
SOQ and changes to RESTRICTED PARTICIPANTs.  For each change, resubmit form L, CE, 
PP-1, PP-2, PM and R from the RFQ, as appropriate.  Clearly identify whom the change is from 
and whom the change is to.  If there are no changes, include the statement “No changes in 
personnel or RESTRICTED PARTICIPANTs”. 
 
7.2.3.3  SCORING   
 
A passing score will be given to DESIGN BUILD teams that have had no changes in personnel 
and RESTRICTED PARTICIPANTs, or the proposed changes are acceptable to the 
DEPARTMENT.  Teams are encouraged to seek written DEPARTMENT approval for changes 
prior to submitting the PROPOSAL. 
  
7.2.4 COST LOADED SCHEDULE 
 
7.2.4.1 OBJECTIVE  
 
 To identify DESIGN BUILD TEAMS that can meet the prescribed schedule and that have a 
schedule with a cost curve accurately reflecting anticipated construction progress.   
 
7.2.4.2 REQUIREMENTS AND INFORMATION TO BE SUBMITTED 
 
 Submit a hard copy (time scaled logic diagram showing activity logic ties) and electronic copy 
of a CPM schedule showing activity level detail with associated costs.  The electronic copy shall 
be done using SureTrak 3.0.   Show costs as a percentage of the overall project amount, and not 
actual dollar amounts.  Each intersection shall have its own work breakdown structure. 
 
7.2.4.3 SCORING 
 
The maximum score will be given for the best schedule that meet the required substantial and 
final completion times, that show cost loading accurately reflecting anticipated construction 
progress, with no evidence of front-end loading, that accurately account for DEPARTMENT 
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required reviews and DEPARTMENT provided equipment, and accurate times for utility 
relocation and right of way acquisition. All other proposals will receive less than this maximum 
and will be scored on how well they have met the objectives for schedule defined above. The 
score given for this section in no way implies the DEPARTMENT’s acceptance or approval of 
the schedule or the cost loading.   
 
7.2.5 POLE LOCATIONS AND RIGHT OF WAY PLANS 
 
7.2.5.1 OBJECTIVE 
 
To identify DESIGN BUILD TEAMS that have proposed pole locations that are acceptable to 
the DEPARTMENT and that have minimized right of way acquisition requirements and utility 
conflicts.   
 
7.2.5.2 REQUIREMENTS AND INFORMATION TO BE SUBMITTED 
 
Submit plan sheets showing proposed pole locations and necessary right of way takes.  The plan 
sheets are not required to be in CAD format but dimensions and details should be readily 
obtainable from the plan sheet.  Any anticipated utility relocations should be shown on this plan 
sheet.   
 
7.2.5.3 SCORING  
 
 PROPOSALs that show the best pole locations, minimal right of way takes, and minimized 
utility conflicts will receive the maximum score.  Scores will be reduced accordingly for less 
than optimum pole locations, right of way takes or utility conflicts. 
 
7.2.6 PROJECT APPROACH 
 
7.2.6.1 OBJECTIVE  
 
 To identify DESIGN BUILD TEAMS with the best overall project approach.  
  
7.2.6.2 REQUIREMENTS AND INFORMATION TO BE SUBMITTED 
 
A narrative (five page maximum) shall be submitted.  The narrative should describe the 
following: 
 

• Integration of design and construction 
• Dispute resolution between designer and CONSTRUCTOR 
• Right of way approach 
• Maintenance of traffic/traffic control 
• Public relations 
• Any other information the DESIGN BULDER would like to share 
• Utility Impacts 
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7.2.6.3 SCORING  
 
Points will be awarded based on how well the approach addresses the objectives of the 
DEPARTMENT for this project. 

 
7.3 PRICE PROPOSAL  
 
7.3.1 OBJECTIVE  
 
 Identifies the proposed prices of each DESIGN BUILDER for this project to be used in a best 
value determination. 
 
7.3.2 REQUIREMENTS   
 
The PRICE PROPOSAL shall be completed for the prescribed schedule on the bid forms 
provided in Appendix 5 and included as part of the PROPOSAL package. The DESIGN-
BUILDER’S price is a lump sum price inclusive of all elements of this project.  PRICE 
PROPOSAL Bid Sheets must be separate from the Technical PROPOSAL in a separate sealed 
envelope marked with the DESIGN-BUILDER’S name and with “PRICE PROPOSAL” clearly 
visible. 
 
7.3.3 SCORING   
 
PRICE PROPOSALs will be integrated into the best value determination as described in Chapter 
8.   
 
7.4  PROPOSAL GUARANTY 
 
Bid PROPOSAL will not be considered unless accompanied by a guaranty in the form of a 
certified check, cashier's check or guaranty bond for not less than 5 percent of the total amount of 
the bid made payable to the Utah Department of Transportation.  The PROPOSER will make a 
PROPOSAL guaranty bond on the form included in the Bid PROPOSAL (see Appendix 4). 

 
7.5 PROPOSAL FORMAT 
 
PROPOSERS shall prepare, label and submit their Technical and PRICE PROPOSALs in the 
following format.  Provide responses to all information requested in this RFP for both the 
Technical and PRICE PROPOSALs.  Failure to provide requested information may result in a 
PROPOSAL being declared non-responsive and as such be subject to rejection and 
disqualification by the DEPARTMENT. Failure to follow these PROPOSAL-formatting 
instructions, especially package labeling and sealing, may also result in PROPOSAL rejection 
and disqualification. 
 
Format and Presentation 

Language: All information shall be in English. 
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Medium: The PROPOSAL shall be printed in hard-copy form; electronic 
files for only the schedule will be accepted.  Figures in the 
original and copies shall be of the same kind and quality. 

Type Font: All narrative text shall be Times Roman style font, with a 
minimum size of 11 points, and single-spaced.  The type style and 
size of headings and figures are not prescribed. 

Pages: Pages shall be 8-1/2-by-11-inch (one page) or 11 x 17 inch paper 
(two pages). 

Page Margins: No text, tables, figures, or other substantive content generated by 
the PROPOSER may be printed within 0.5 inch of any page edge. 

Page Numbering: Every page shall be numbered consecutively, 1, 2, 3, , ... 23, 24, 
25,  ... .The first piece of paper inside the binder shall be page 
one.  Dividers shall be page numbered.  Do not restart numbering 
within each section, i.e., DO NOT use 1-1, 1-2...; 2-1, 2-2...; etc 

Dividers Section and appendix dividers shall contain only the section 
number or appendix letter, plus title, and no other text or graphic 
design. 

Binding: The PROPOSALs shall be bound in three-ring binders.  11-by-17 
inch plan sheets shall be folded to 8-1/2-by-11 inch page size and 
integrated with the PROPOSALs.   The contents of the binder 
shall be clearly identified on the front cover and spine by 
PROPOSER name, Project Number and Name, and PROPOSAL 
Volume (as necessary). 

Color and 
Reproducibility: 

All PROPOSAL text and materials, excluding cover and spine, 
developed in response to this RFP shall be printed in black-and-
white to avoid the extra cost of color reproduction, and shall be 
easily reproducible by an office copier. 

Presentation of 
Contents: 

PROPOSERS shall present information clearly and concisely.  
Where appropriate, bulleted lists, tables, and graphic figures are 
much preferred to extensive and wordy narrative text.  
Documentation that is difficult to read and understand or is 
poorly organized may be rejected and may lead to disqualification 
of the PROPOSAL.   

Quantity: One original and 5(five) copies of the TECHNICAL PROPOSAL 
shall be submitted.  One original of the PRICE PROPOSAL shall 
be submitted, in a sealed envelope. 

  
 
Package Labeling 
PROPOSERS shall submit the Technical and PRICE PROPOSALs in separate, clearly labeled, 
sealed packages. The PROPOSAL packages shall be labeled as “Technical PROPOSAL” and 
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“PRICE PROPOSAL” for Project No. SP-9999(668).  The PROPOSER’S name shall be clearly 
marked on the package label.  Failure to use a sealed package or to properly identify the 
PROPOSALs may result in an inadvertent opening of the PROPOSAL before the specified time.  
The PROPOSER shall be entirely responsible for any such consequences, including 
disqualification of the PROPOSAL.  
 
Submittal Place and Date 
PROPOSERS shall submit their respective PROPOSALs to the person and address specified in 
Chapter 3, Section 3.10 by the specified time and date.  It is the PROPOSER’S sole 
responsibility to ensure that their PROPOSALs are received by the DEPARTMENT before the 
due date.  PROPOSALs received after the deadline will be rejected without opening, 
consideration or evaluation and made available for PROPOSER retrieval. 
 
 

*** END OF CHAPTER *** 
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CHAPTER 8 PROPOSAL EVALUATION METHODOLOGY 

 
 
8.1 INTRODUCTION 
 
A formal selection committee will be established to evaluate proposals.  Portions of the technical 
PROPOSALs will be evaluated on a “pass-fail” basis and other portions on both a pass-fail and 
scored basis.  PRICE PROPOSALs will be evaluated on the criteria defined in the section below. 
 
8.2 REJECTION OF PROPOSALS  
 
The DEPARTMENT reserves the right to reject a PROPOSAL as being non-responsive if it does 
not address the requirements of this RFP. If explanations of portions of the PROPOSAL are 
unclear or incomplete, the DEPARTMENT reserves the right to either make subsequent inquiries 
or to reject the PROPOSAL as non-responsive.  
 
PROPOSALs that receive a failing score on any of the Pass/Fail evaluation factors, a score 
below the minimum acceptable score on a scored evaluation factor, or that fail to achieve the 
minimum Technical  score (70 points) criterion may be considered non-responsive and subject to 
rejection without further consideration, including price proposal evaluation.   
 
8.3 EVALUATION OF PRICE PROPOSALS 
 
PROPOSALs that meet pass all Pass/Fail criteria and have a minimum Technical Score of 70 
points or more, will evaluated on the basis of price.  PRICE PROPOSALs will be opened on the 
date indicated on the cover sheet of this RFP. 
 
8.4 BEST-VALUE DETERMINATION  
 
PRICE PROPOSALs for the prescribed project schedule (on the Bid Sheet) will be opened and 
compared using the following adjusted price formula. 
 

AP = (BP-($700 x Q)) 
 
where: 
 

• AP = Adjusted Bid Price (dollars) 
• Q   = Technical Score (a value between 0-100) 
• BP = PROPOSER’s Bid Price from PRICE PROPOSAL (dollars) 

 
The PROPOSER with the lowest adjusted bid price (AP) will be considered to have the “Best-
Value” PROPOSAL for the project and will be the selected PROPOSER. 
 
Award of the CONTRACT (if made) will be made to the PROPOSER that the DEPARTMENT 
determines is responsive to the RFP, whose PROPOSAL has satisfied the evaluation and 



UTAH DEPARTMENT OF TRANSPORTATION 

Project Number SP-9999(668)  May 28, 2003 
Design-Build Traffic Signals - RFP  Page 53 of 93 

 

selection criteria and who provides the best overall value to satisfy the DEPARTMENT’S 
project requirements and schedule. 
 
 

*** END OF CHAPTER *** 
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CHAPTER 9 DEPARTMENT ROLES AND RESPONSIBILITIES 

 
9.1 DEPARTMENT -PROVIDED EQUIPMENT AND HARDWARE 
 
When required for installation on this project, the DEPARTMENT will provide the traffic signal 
equipment and related hardware items identified in table 9.1 on the following page.  Materials 
and equipment not listed in table 9.1 shall be provided by the Design-Builder.  It shall be the 
responsibility of the Design-Builder to determine what State-provided equipment is needed for 
the project, and to notify the Department in writing.  The amount of time required by the 
Department to provide the equipment is identified in table 9.1.  The Design-Builder shall 
schedule the work so as to allow the Department the procurement times shown in table 9.1.  The 
DESIGN-BUILDER will be required to pick up and transport all provided equipment and 
hardware from the DEPARTMENT’S facility to the Work site or other DESIGN-BUILDER 
facility.  The contact is: 
 
 Larry Montoya 
 UDOT Signal Engineer 
 4501 S. 2700 W.  
 Salt Lake City, UT 84114 
 Ph. 801-965-4924 
 
The DESIGN-BUILDER shall assume all responsibility for the equipment and hardware from 
the time the Design-Builder begins handling the equipment during the loading process until its 
installation is accepted by the DEPARTMENT. 
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TABLE 9.1 

CODE ITEM SIZE LEAD TIME  
55085000392 Signal Pole For mast arms 25', 30', 35', 40', 45' cal days 
55085000393 Signal Pole For mast arms 50', 55', 60', 65' 30 
55085000399 Signal Pole For mast arms 70', 75' 30 
55085000394 Dual Mast Arm Signal Pole For mast arms 25', 30', 35', 40', 45' 30 
28574700509 Mast Arm 25' 30 
28574700525 30' Mast Arm 30' 30 
28574700541 35' Mast Arm 35' 30 
28574700566 40' Mast Arm 40' 30 
28574700582 45' Mast Arm 45' 30 
28574700608 50' Mast Arm 50' 30 
28574700624 55' Mast Arm 55' 30 
28574700640 60' Mast Arm 60' 30 
28574700665 65' Mast Arm 65' 30 
28574700681 70' Mast Arm 70' 30 
28574700697 75' Mast Arm 75' 30 
55085000385 Light Pole Extension 30' with 10' arm 30 
55085000386 Light Pole Extension 40' with 10' arm 30 
55085000390 10' Ped Pole  30 
55085000387 42' Freeway Light Pole  30 
28574000221 45' Camera Pole  30 
55085000378 Anchor Bolt Assembly 1" Diameter X 36" 30 
55085000379 Anchor Bolt Assembly 2" Diameter X 66" 30 
55085000380 Anchor Bolt Assembly 1.5" Diameter X 54" 30 
55081000455 Controller, Traffic Signal  Nema Ts2 Type 1, (Eagle) 30 
55081000462 Controller, Traffic Signal,  Nema Ts2 Type 1, (Peek) 30 
55081000467 Controller, Traffic Signal, Nema Ts2 Type 1, (Econolite) 30 
55081000488 Cabinet Assembly, Ts2 Type 1,  Nema Size 6 (Econolite) 30 
55081000503 Cabinet Assembly, Ts2 Type 1,  Nema Size 6 (Peek) 30 
55081000511 Cabinet Assembly, Ts2 Type 1,  Nema Size 6 (Eagle) 30 
28576451000 Led Module - Red Ball  30 
28576451040 Led Module - Yellow Ball  30 
28576451055 Led Module - Green Ball  30 
28576451085 Led Module - Red Arrow  30 
28576451078 Led Module - Yellow Arrow  30 
28576451070 Led Module - Green Arrow  30 
28576451099 Led Pedestrian Module  30 
55080100302 Camera Assembly, Video Detection with Sun Shield 30 
55080100314 Camera Mount, Video Detection  with 46" Tube 30 
55080100316 Camera Cable, Video Detection  90' (Ms Conn-90' Pigtail) 30 
55080100321 Controller, Video Trak 905 W/ Camera Interface Panel 30 

N/A Video Processing Module Required If More Than 4 Cameras/Controller 30 
N/A Fiber Optic Data Modem  30 
N/A Video Detection Modem  30 

80109200255 Mast Arm Mounted Sign  (60" X 16") 30 
80109002940 Mast Arm Mounted Sign  (72" X 16") 30 
80109207201 Mast Arm Mounted Sign  (96" X 16") 30 

N/A Mast Arm Mounted Sign  (Regulatory Sign) 30 
55085170282 Mounting Brackets  30 
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If the Department fails to provide State-provided equipment within the number of calendar days 
shown in table 9.1, the Contractor will receive a non-compensable time extension as warranted 
by the CPM schedule.  If the Department provides the State-provided materials in fewer working 
days than shown in table 9.1, no adjustment to contract time or time-related costs will be made. 
 
9.2 SUBMITTALS 
 
Allow one week to complete reviews and return comments to the DESIGN-BUILDER.  Up to 3 
submittal packages shall be accepted for a given seven-day period.  A submittal package may 
include multiple similar or related submittals, e.g., conceptual drawings (including 
channelization/striping plan, ROW footprint and takes, pole locations, signal head location and 
alignment, signal phasing plan, curb and gutter locations, etc.). DESIGN-BUILDER will define 
NTP + n calendar days within the prescribed schedule. 
 
9.3 SITE INSPECTION AND TESTING  
 
The DEPARTMENT will do oversight of installed equipment, hardware or improvements.  
Local agencies may be involved with inspection and oversight of improvements on respective 
agency’s ROW.  
 
9.4 RIGHT OF WAY SERVICES 
 
The DEPARTMENT will review all appraisals and approve final offers.  The DEPARTMENT 
will pay for the right of way property costs but all other right of way services shall be included in 
the PROPOSAL 
 
9.5 REIMBURSEMENT OF RIGHT OF WAY ACQUISITION COSTS 
 
The DESIGN-BUILDER shall include in the lump sum price all costs associated with the 
acquisition of right of way except for the actual price of the real estate itself.  The 
DEPARTMENT will make payment for the real estate to the property owner. 
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APPENDIX 1 SAMPLE CONTRACT  
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APPENDIX 2  CHECKLISTS AND AERIAL PHOTOS 
(The electronic files are not included and must be picked up from the Plans Desk in the UDOT 

Construction Division on the 4th Floor of the Calvin Rampton Complex.)
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Checklist SR-171 (3500 South) and SR-68 (Redwood Road) - page 1 of 2 
 
Scope of Work YES NO DB Comments 
General     
Refresh all paint striping 200' from center of 
intersection in all directions  X   

All markings including striping, crosswalks stop 
bars etc. included. 

Tie into Existing Signal Interconnect X   Fiber__X__   Copper____ 
Provide New Power Source  X  Existing located in __NW__ Quadrant. 
Provide New Underground Service Pedestal X   Existing located in ____ Quadrant. 

Install New Size __ Cabinet & Foundation  X  

Use existing Size _6_ Cabinet and Foundation 
located at __NW__ quadrant.  Install new Type III-
PC Junction Box at base of controller foundation. 

Match Existing Striping X   Paint__X__   Tape____ 

Other Items X   
Install police indicators (for red light enforcement) 
on mast arms. 

     
E-W Roadway:  SR-171 (3500 South)     
Provide New Detection   X Verify detector loop condition. 
Install New Crosswalks X   School crosswalks may be required. 

Install New Traffic Signal Heads X   
__3__ Type __I__ Heads. Salvage existing heads 
and LED's. 

     
N-S Roadway:  SR-68 (Redwood Road)      
Provide New Detection   X Verify detector loop condition. 
Install New Crosswalks X   School crosswalks may be required. 

Install New Traffic Signal Heads X   
__3__ Type __I__ Heads. Salvage existing heads 
and LED's. 

     
Quadrant  NE   (New Construction)     
Construct Pole Foundation X   Remove existing signal pole foundation. 
Construct Pole and Mast Arm X   Salvage existing pole hardware. 

Additional ROW Required   X 
Pay all costs for ROW or Utility relocation in this 
quadrant. 

Construction Easement Required   X  
Install Luminaire X    
Construct Pedestrian Access Ramp X    
Install Pedestrian Head and Button X   Salvage existing LED heads. 
Install Pedestrian Pole  X   
Construct Curb Radius and Sidewalk  X   
Overhead Mast Arm Conflict  X   
Other Possible Overhead Conflicts   X Verify. 
Possible Underground Conflicts X   Waterline. 
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Checklist SR-171 (3500 South) and SR-68 (Redwood Road) - page 2 of 2 
 
Quadrant  SE   (Sliders Restaurant)     
Construct Pole Foundation X   Remove existing signal pole foundation. 
Construct Pole and Mast Arm X   Salvage existing pole hardware. 
Additional ROW Required  X   
Construction Easement Required  X   

Install Luminaire X   
Relocate existing CCTV camera mounted on 
luminaire arm. 

Construct Pedestrian Access Ramp X    
Install Pedestrian Head and Button X   Salvage existing LED heads. 
Install Pedestrian Pole  X   
Construct Curb Radius and Sidewalk  X   
Overhead Mast Arm Conflict  X   
Other Possible Overhead Conflicts  X   
Possible Underground Conflicts X   Fiber optic cable. 
     
     
Quadrant SW   (7-11 Store)     
Construct Pole Foundation X   Remove existing signal pole foundation. 

Construct Pole and Mast Arm X   
Salvage existing pole hardware.  Minimize impact 
to business sign. 

Additional ROW Required X    
Construction Easement Required X    
Install Luminaire X    
Construct Pedestrian Access Ramp X    
Install Pedestrian Head and Button X   Salvage existing LED heads. 
Install Pedestrian Pole  X   
Construct Curb Radius and Sidewalk  X   
Overhead Mast Arm Conflict  X   
Other Possible Overhead Conflicts X   Verify. 

Possible Underground Conflicts X   
Many existing utilities including fiber optic cable, 
and monitoring well. 

     
     
Quadrant NW   (Burger King)     
Construct Pole Foundation X   Remove existing signal pole foundation. 
Construct Pole and Mast Arm X   Salvage existing pole hardware. 
Additional ROW Required X    
Construction Easement Required X    
Install Luminaire X    
Construct Pedestrian Access Ramp X    
Install Pedestrian Head and Button X   Salvage existing LED heads. 
Install Pedestrian Pole  X   
Construct Curb Radius and Sidewalk X   Improve sidewalk. Existing curb and gutter o.k. 
Overhead Mast Arm Conflict X    
Other Possible Overhead Conflicts X    
Possible Underground Conflicts X   Waterline. 
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Checklist 7200 West SR-171 (3500 South) - Page 1 of 2 
 
Scope of Work YES NO DB Comments 
General     
Refresh all paint striping 200' from center of 
intersection in all directions  X   

All markings including striping, crosswalks stop 
bars etc. included. 

Tie into Existing Signal Interconnect  N/A  Fiber____   Copper____ 
Provide New Power Source  X  Existing located in __SE__ Quadrant. 
Provide New Underground Service Pedestal X   Existing located in ____ Quadrant. 

Install New Size _6_ Cabinet & Foundation X   

Remove existing Size _5_ Cabinet and Foundation 
located at __SE__ quadrant.  Install new cabinet 
and foundation at __SE__ quadrant and Type III-
PC Junction Box at base of controller foundation. 

Match Existing Striping X   Paint__X__   Tape____ 
Other Items  X   
     
E-W Roadway:  SR-171 (3500 South)     
Provide New Detection X   Video__X__   Detection Loops____ 
Install New Crosswalks X    
Install New Traffic Signal Heads X   __2__ Type __I__ Heads, ____ Type ____ Heads 
     
N-S Roadway:  7200 West     
Provide New Detection X   Video__X__   Detection Loops____ 
Install New Crosswalks X    
Install New Traffic Signal Heads X   __2__ Type __I__ Heads, ____ Type ____ Heads 
     
Quadrant  NE   (Chevron)     
Construct Pole Foundation X   Remove existing signal pole foundation. 
Construct Pole and Mast Arm X    

Additional ROW Required   X 
ROW is very close. Find solution that does not 
require the purchase of additional ROW. 

Construction Easement Required X    

Install Luminaire X   
Install luminaire extension and arm with 250 Watt 
HPS on signal pole. 

Construct Pedestrian Access Ramp X    
Install Pedestrian Head and Button X    
Install Pedestrian Pole  X   
Construct Curb Radius and Sidewalk  X   
Overhead Mast Arm Conflict  X   
Other Possible Overhead Conflicts  X   
Possible Underground Conflicts X   Irrigation. 
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Checklist 7200 West SR-171 (3500 South) - Page 2 of 2 
 
Quadrant SE   (Pawn Shop)     
Construct Pole Foundation X   Remove existing signal pole foundation. 
Construct Pole and Mast Arm X    

Additional ROW Required X   
Relocate existing rock wall, slope easement 
required. 

Construction Easement Required X    

Install Luminaire X   
Install luminaire extension and arm with 250 Watt 
HPS on signal pole. 

Construct Pedestrian Access Ramp X    
Install Pedestrian Head and Button X    
Install Pedestrian Pole  X   
Construct Curb Radius and Sidewalk  X   
Overhead Mast Arm Conflict  X   
Other Possible Overhead Conflicts  X   
Possible Underground Conflicts X   Irrigation. 
     
Quadrant SW   (7-11 Store)     
Construct Pole Foundation X   Remove existing signal pole foundation. 
Construct Pole and Mast Arm X    

Additional ROW Required X   
Get approval from owner to avoid visibility conflict 
with 7-11 business sign. 

Construction Easement Required   X  

Install Luminaire X   
Upgrade to current standards and use 250 Watt 
HPS lamp. 

Construct Pedestrian Access Ramp X    
Install Pedestrian Head and Button X    
Install Pedestrian Pole X    

Construct Curb Radius and Sidewalk X   
Remove and replace min. of 100' curb, gutter, & 
sidewalk. Design min. R=35'. 

Overhead Mast Arm Conflict   X Telephone runs N-S along 7200 West. 
Other Possible Overhead Conflicts  X   
Possible Underground Conflicts X   Irrigation. 
     
Quadrant  NW   (Tesoro)     
Construct Pole Foundation X   Remove existing signal pole foundation. 
Construct Pole and Mast Arm X    
Additional ROW Required  X   
Construction Easement Required X    

Install Luminaire X   

Request UP&L install luminaire on existing power 
pole 113-01-02, #289006. Orient luminaire over SB 
approach. 

Construct Pedestrian Access Ramp X    
Install Pedestrian Head and Button X    
Install Pedestrian Pole  X   
Construct Curb Radius and Sidewalk  X   
Overhead Mast Arm Conflict   X Telephone runs E-W along SR-171 (3500 South). 
Other Possible Overhead Conflicts     
Possible Underground Conflicts X   Irrigation. 
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Checklist SR-68 (Redwood Road) and South Temple Page 1 of 2 
 
Scope of Work YES NO DB Comments 
General     
Refresh all paint striping 200' from center of 
intersection in all directions  X   

All markings including striping, crosswalks stop 
bars etc. included. 

Tie into Existing Signal Interconnect X   Fiber__X__   Copper____ 
Provide New Power Source  X  Existing located in __NW__ Quadrant. 
Provide New Underground Service Pedestal X   Existing located in ____ Quadrant. 

Install New Size _6_ Cabinet & Foundation X   

Remove existing Size _5_ Cabinet and Foundation 
located at __NW__ quadrant.  Install new cabinet 
and foundation at __NW__ quadrant and Type III-
PC Junction Box at base of controller foundation. 

Match Existing Striping X   
Paint__X__   Tape____   Delineate lanes in west 
leg with striping.   

Other Items X   
Avoid boring underneath existing R/R tracks that 
run E-W thru intersection. 

     
E-W Roadway:  South Temple     
Provide New Detection X   Video__X__   Detection Loops____ 

Install New Crosswalks X   
Check with Chris Siavrakas, Region Traffic 
Engineer, to determine location. 

Install New Traffic Signal Heads X   __2__ Type __I__ Heads.  
     
N-S Roadway:  Redwood Road (SR-68)     
Provide New Detection X   Video__X__   Detection Loops____ 

Install New Crosswalks X   
Check with Chris Siavrakas, Region Traffic 
Engineer, to determine location. 

Install New Traffic Signal Heads X   __2__ Type __I__ Heads.  
     
Quadrant NE   (Holiday Inn)     
Construct Pole Foundation X   Remove existing signal pole foundation. 
Construct Pole and Mast Arm X    

Additional ROW Required  X  

Consider removing the roadway approach taper to 
accommodate signal pole and eliminate need for 
additional ROW.  This would require reconstructing 
the curb radius and sidewalk. 

Construction Easement Required  X   
Install Luminaire X    
Construct Pedestrian Access Ramp X    
Install Pedestrian Head and Button X    
Install Pedestrian Pole     
Construct Curb Radius and Sidewalk X    
Overhead Mast Arm Conflict   X Verify. 
Other Possible Overhead Conflicts   X Verify. 

Possible Underground Conflicts X   
Main fiber splice point location.  Fire hydrant at 
corner. 
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Checklist SR-68 (Redwood Road) and South Temple Page 2 of 2 
 
Quadrant  SE   (Commercial)     
Construct Pole Foundation X   Remove existing signal pole foundation. 
Construct Pole and Mast Arm X    
Additional ROW Required  X   
Construction Easement Required  X   
Install Luminaire X    
Construct Pedestrian Access Ramp X    
Install Pedestrian Head and Button X    
Install Pedestrian Pole  X   
Construct Curb Radius and Sidewalk  X   
Overhead Mast Arm Conflict  X   
Other Possible Overhead Conflicts   X Verify. 
Possible Underground Conflicts   X Verify. 
     
     
Quadrant SW   (Diamond Airport Parking)     
Construct Pole Foundation X   Remove existing signal pole foundation. 
Construct Pole and Mast Arm X    

Additional ROW Required  X  
Assume fence line is ROW line.  Do not work 
within the existing ROW. 

Construction Easement Required  X   
Install Luminaire X    
Construct Pedestrian Access Ramp X    
Install Pedestrian Head and Button X    
Install Pedestrian Pole  X   
Construct Curb Radius and Sidewalk  X  Replace sidewalk at radius. 
Overhead Mast Arm Conflict  X   
Other Possible Overhead Conflicts   X Verify. 
Possible Underground Conflicts   X Verify. 
     
     
Quadrant NW   (Fenced Lot)     
Construct Pole Foundation X   Remove existing signal pole foundation. 
Construct Pole and Mast Arm X    
Additional ROW Required  X   
Construction Easement Required  X   
Install Luminaire X    
Construct Pedestrian Access Ramp X    
Install Pedestrian Head and Button X    
Install Pedestrian Pole  X   
Construct Curb Radius and Sidewalk X    
Overhead Mast Arm Conflict   X Verify. 
Other Possible Overhead Conflicts X   Power lines. 
Possible Underground Conflicts X   Sewer and gas line. 
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APPENDIX 3 ENVIRONMENTAL DECISION DOCUMENT 

 
 
 ENVIRONMENTAL STUDY        Revised 2/2001  
 
Project Name:       Upgrade of Three Signalized Intersections in Region Two                               
 
Project No.:    SP-9999(668)                              PIN     3846              Job/Proj.  9014101D                        
 
Prepared By:        Robb Edgar                            Date:      March 4, 2003 (Revised May 28, 2003)                                 
 
Address:   2010 S 2760 W, SLC UT. 84104      Phone:     (801)-887-3402                                 

SIGNATURES REQUIRED FOR APPROVAL 
 
For Consultant Prepared Documents: 
 
I have reviewed the information presented in this Environmental Study and I hereby attest that 
the document is complete and the details of the document are correct. 
 
                                                                                         Date:                                 
              Consultant Preparer=s Signature 
  

 
 FEDERAL AID PROJECTS 

 
As a result of this Environmental Study, UDOT finds that this project will NOT cause significant 
environmental impacts and qualifies as a Categorical Exclusion Level         , under paragraph        
, according to the agreement between UDOT and FHWA for Environmental Approval Authority 
for selected Categorical Exclusion documents. 
  
For CE Level II and III Projects: 
 
 
Review/Concur:                                                                      Date:                                 
 UDOT Region Environmental Manager 
 
For CE Level II  Projects: 
 
 
Approved:                                                                              Date:                                 
 UDOT Chief Environmental Engineer 
 
For CE Level III Projects: 
 
 
Approved:                                                                               Date:                                 
 FHWA, Utah Division 
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STATE FUNDED PROJECTS 
As a result of this Environmental Study, UDOT finds that this project will NOT cause significant 
environmental impacts. 
 
 
Review/Approved:                                                                      Date:                                       
UDOT Region Environmental Manager 
 

                                      
 
Purpose and Need for Action 
 

 Upgrade signalized intersections with new signal poles at  SR-68 (Redwood Road) @ 
South Temple, SLC,  SR-68 (Redwood Road) @ SR-171 (3500 South), SLC and  
SR-171(3500 South) @ 7200 West, SLC.  These upgrades will improve traffic flow 
through the intersections. 
 
Description 
(Attach appropriate map(s) and typical section(s) showing proposed design) 
Design and construct upgrade of signalized intersections at : 
SR-68 (Redwood Road) @ South Temple 
SR-68 (Redwood Road) @ SR-171 (3500 South) 
SR-171(3500 South) @ 7200 West                                                       
 
Roadway Functional Classification - For Federal Aid Roadway Projects Only 
 
  X      These facilities are classified as a Rural Minor Collector or higher.   This is 

required to be eligible  for federal funding. 
 
 

Public Hearing/ Opportunity for Public Hearing  
 
NO X   YES     This project will add additional through traffic lanes, substantially 

change the layout or function of itself or connecting roadways, 
including access limitations. 

 
NO X    YES     This project has a substantial adverse impact on abutting property. 

 
NO X   YES     There are significant social, economic, environmental or other 

effects.  (If yes, a Categorical Exclusion is not applicable.) 
 
NO X    YES     FHWA has determined that a public hearing is in the public                                    

interest. 
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If the answer to ANY of the above questions is YES, a public hearing or opportunity for 
a public hearing is required (attach documentation identifying date and location of 
hearing, summary of comments, and responses to substantial comments or include 
certification of opportunity for hearing). 
 
Right-of-Way 
 
NO     YES  X   Acquisition of right-of-way is required.  
 
For projects that require right-of-way: 
 
NO X    YES     The right-of-way required is significant because of its: size, location, 

use, or relationship to remaining property and abutting properties.  
If the right-of-way required is significant, the project does not 
qualify as a categorical exclusion. 

 
                  9         No. of Parcels Affected     

 
       2.0       No. of acres Required 

 
 
Cultural 
 
YES   X     The Region NEPA/NHPA Specialist has determined that either the project 

is a type of activity that does not have the potential to cause effects on 
historic properties or meets   the conditions of the MOU with SHPO for 
state-funded minor highway improvement projects. If No, proceed to All 
Other Projects section. 
 

If YES: 
 
   X      A memo is attached from the UDOT Region NEPA/NHPA Specialist 

granting cultural clearance. Cultural coordination is complete. 
 

All Other Projects 
 
           SHPO concurrence with the Determination of Eligibility and Finding of 

Effect is attached.  Where applicable, Advisory Council concurrence and 
an executed Memorandum of Agreement is attached.  (Note:  All 
consultation must be submitted through UDOT). 

 
Native American Consultation (required for every project that has the 
potential to cause effects on historic properties): 
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NO   X      YES        Letters for Native American consultation have been sent and follow-
up calls have been made.  See attached letters and responses from 
tribes if applicable.  If no, provide an explanation.  

 
NO   X      YES           Impacts to historic properties of concern to Native American 

Tribes require mitigation or avoidance. Mitigation 
commitments are attached if applicable. 

 
For Projects That Have an Adverse Effect on Historic Properties: 

 
           A formal public notice has been published in area newspapers. 
 
 
Paleontological 
 
YES     X      The Region NEPA/NHPA Specialist has determined that the project 

meets the paleontological MOU conditions under which a concurrence 
from the UGS is not required (may still require a UGS file search). If No, 
proceed to All Other Projects section. 

 
If YES: 

 
        A memo is attached from the UDOT Region NEPA/NHPA Specialist granting 

paleontological clearance. Paleontological coordination is complete. 
 

All Other Projects: 
 
       State Paleontologist concurrence with the Finding of Effect and the monitoring 

and/or mitigation measures is attached. 
 
 
Rare, Threatened or Endangered Species 
 
 X    Clearance letter from USFWS or the UDOT Wildlife Biologist IS attached.  (Note:  

Letters should be less than 1 year old from date of issue or they need to be 
updated by issuing agency.) 

 
 
Invasive Species 
 
 X    This project does not have the potential to introduce or spread invasive species                
included on the noxious weed list of the State of Utah and the county noxious                  
weed list based on project location.  
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       This project HAS the potential to introduce or spread invasive species included 
on the noxious weed list of the State of Utah and the county noxious weed list 
based on the project location.  Best management practices (BMP=s)  will be 
implemented to minimize the spread of invasive species.  These BMP=s are listed 
in the mitigation section or included in the project specifications. 
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Noise 
 
 X    This project is NOT a Type I or a Type II project as defined by 23CFR772.  There 

is NO potential for noise impact. 
 
     This IS a Type I or Type II project as defined by 23CFR772.  An appropriate 

noise study IS attached. 
 
Water Pollution, Wetlands, Floodplains, Stream Encroachments 
 
 X    This project will have NO effect on wetlands, floodplains or water quality and will 

not encroach on any stream. 
 
     This project MAY affect wetlands, floodplains, water quality, or may encroach on 

a stream.  Coordinate with UDOT Region Hydraulics Engineer.  Appropriate 
mitigation commitments and permit requirements are attached. 

 
Hazardous Waste 
 
  X   On site inspection of the project gives NO indication of the presence of 

hazardous waste. 
 
     On site inspection of the project indicates there MAY be hazardous waste.  

Appropriate evaluation, clearance and mitigation requirements are attached. 
 
 
Prime, Unique, Statewide, or Local Important Farmland 
 
   X  This project requires no additional right-of-way or is in an urbanized area whose 

land use maps indicate there are NOT now, nor will NOT likely be in the future 
any farming activities on the right-of-way to be acquired. 

 
     This project MAY affect Prime, Unique, Statewide, or Local Important Farmland.  

US Soil Conservation Service letter and Form AD1006 are attached.  (Note: 
Letters should be less than 1 year old from date of issue or they need to be 
updated by issuing agency.) 

 
Air Quality 
 
Regional Conformity Requirements 
 
NO X   YES        This project is in a non-attainment or maintenance area for carbon                            
monoxide (CO), ozone (O3), or particulate matter (PM10). 
 

If NO: 
 
 X    This project by its nature will NOT affect traffic volumes or flow and will NOT 

otherwise affect prevailing air quality.  Air Quality Coordination is complete. 
     This project MAY affect air quality.  The National Ambient Air Quality Standards 

(NAAQS) are not expected to be exceeded.  Proceed to the Project Level 
Conformity section. 
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If YES:  
 

     This project by its nature will NOT affect traffic volumes or flow and will NOT 
otherwise affect prevailing air quality.  Air Quality Coordination is complete. 

 
     This project MAY affect air quality.  The National Ambient Air Quality Standards              
(NAAQS) are not expected to be exceeded. The project is included in a                            
conforming Long Range Plan and TIP.  There have been no significant changes              
to the project=s design and scope since the conformity analysis.  Proceed to the               
Project Level Conformity section. 
 
Project Level Conformity Requirements 
 
Carbon Monoxide (CO): 
 
NO   X  YES        The project will result in increased traffic volumes (addition of through                      
traffic lanes or intersection/signal improvements).  If ANo@, a CO Hot                                  
Spot analysis is not required.  If Yes continue below. 
 
NO     YES X      The project is located in or adjacent to a CO Maintenance or Non-                             
attainment area.  These currently include: the Weber County, Salt                                      
Lake County and Utah County urbanized areas.  If No, a CO Hot                                    
Spot analysis is not required.  If Yes continue below.  
 
NO     YES X      The existing LOS of the intersection is C or better and the projected                         
LOS of the intersection will be C or better in the design year.  If Yes, a CO Hot Spot 
analysis is not required, intersection LOS data is attached.  If No, continue below. 
 
The intersection(s) currently operate(s) at LOS D, E or F or will operate at LOS D, E or 
F in the design year, therefore, a CO Hot Spot analysis is required.  
 
NO     YES         A CO Hot Spot analysis shows no violations of the NAAQS. The                                
project will not cause or contribute to any new localized CO violations                               
or increase the frequency or severity of any existing CO violations.                                    
Results of the CO hot spot analysis are attached.   
 
If No, compare existing CO levels with that of  the design year.  CO levels in the design 
year must be less than existing CO levels, otherwise, the project must be modified 
accordingly.  
 
Particulate Matter (PM 10) 
NO     YES   X      The project is in a non-attainment area for PM10.   If  Yes, a Hot Spot                     
analysis for PM10 is not required until the EPA announces the          
availability of this guidance in the Federal Register. 
 
NO   X   YES        The project has the potential to increase particulate matter due to                           
construction activities.  If YES, Best Management Practices to                                           
minimize fugitive dust will be incorporated on the project. 
 
Relocations 
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  X   There will be NO relocations of residences or businesses resulting from this 

project. 
 
     There MAY be relocations of residences or businesses as a result of this project.  

Appropriate explanatory material is attached. 
 
 
Land Use / Urban Policy 
 
  X   This project will NOT affect land use or urban policy. 
 
     This project WILL affect land use or urban policy.  Explanatory material is 

attached. 
 
 
Section 4(f) or Section 6(f) Properties - For Federal Aid Projects Only 
 
NO X   YES     There is Section 4(f) involvement. 
 

     A Programmatic Section 4(f) Evaluation is included. 
     An individual Section 4(f) Evaluation has been prepared. 

 
NO X   YES     There is Section 6(f) involvement. 
 

     A Section 6(f) Evaluation is included. 
 

 
Other Environmental Factors Considered 
 
This project, except as noted and explained in attachments, will have no serious or 
lasting effect on the following factors: 
 
    X       Visual 
    X       Social/Economic 
    X       Natural Resources 
    X       Construction 
    X       Energy 
    X       Geology/Soils 
    X       Wild/Scenic Rivers 
    X       Ecology 
 
Mitigation 
 
   X     No mitigation commitments are required for this project. 
 
        Mitigation commitments are required for this project.  A list of these commitments 

is attached. 
 
 
Conclusion 
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   X     No significant environmental impacts are expected; 
 
   X     No substantial controversy exists on environmental grounds; 
 
   X     No significant impacts are expected to properties protected by Section 4(f) of the 

DOT Act or Section 106 of the National Historic Preservation Act; and 
 
   X     No inconsistencies with any Federal, State, or local law, requirement or 

administration determination relating to the environmental aspects of the action 
are expected. 
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APPENDIX 4 PROPOSAL GUARANTY 
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APPENDIX 5 PRICE PROPOSAL BID SHEET 

 
CONSTRUCTION UNIT PRICE ELEMENTS  

 
DESIGN-BUILD 

TRAFFIC SIGNAL SYSTEM IMPROVEMENTS 
 SR-68 (REDWOOD ROAD) & SOUTH TEMPLE 

SR-68 (REDWOOD ROAD) & SR-171 (3500 South) 
SR-171 (3500 South) & 7200 WEST 
PROJECT NUMBER SP-9999(668) 

 
 

Note: This project is lump sum and includes all materials, labor, overhead and 
profit to complete the project as described in this RFP.  PRICE PROPOSALs will 
only be considered for proposers who have achieved a passing score in all the 
Pass/Fail and scored criteria.   
This PRICE PROPOSAL is to be in a separate sealed envelope clearly identifying 
the Proposer’s Team Name and with the words “PRICE PROPOSAL for Project SP-
9999(668). 
 
  

Item Element Amount 
 

1 
 
Lump Sum Signal Upgrades at Three 
Locations: SR-171 (3500 South) and SR-68 
(Redwood Road) Road), SR-68 (Redwood 
Road) and South Temple and SR-171 (3500 
South) and 7200 West. 

 
$__________

 
 
 
Signed ______________________________ (Authorized Signer for Team) 
 
Date_________________________________ 
 
Notary_______________________________ 
 
Date_________________________________ 
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APPENDIX 6 DRB GUIDE SPECIFICATIONS 
 
 
1.01 General 
 
A. Definitions 
 
1. Board-See Dispute Review Board. 
 
2. Contract-The construction contract of which this Specification section is a part 
 
3. Dispute-A claim, change order request, or other controversy that remains unresolved at the 

project level following good faith negotiations between authorized representatives of the 
Owner and Design-Builder. 

 
4. Dispute Review Board-Three neutral individuals mutually selected by the Owner and 

Design-Builder to consider and recommend resolution of Disputes referred to it.  One of 
these individuals will be the UDOT Innovative Contracting Engineer or their designee. 

 
B. Summary 
 
1. A Dispute Review Board will be established to assist in the resolution of Disputes in 

connection with, or arising out of, performance of the work of this Contract. 
 
2. Either the Owner or the Design-Builder may refer a Dispute to the Board.  Such referral 

should be initiated as soon as it appears that the normal Owner-Design-Builder dispute 
resolution effort is not succeeding, and prior to initiating other dispute resolution procedures 
of filing of litigation by either party. 

 
3. Promptly thereafter, the Board will impartially consider the Dispute(s) referred to it. The 

Board will provide a nonbinding written recommendation for resolution of the Dispute to the 
Owner and the Design-Builder. 

 
4. Although the recommendation of the Dispute Review board should carry great weight for 

both the Owner and the Design-Builder, they are not binding on either party. 
 
C. Scope 
 
1. This specification describes the purpose, procedure, function, and features of the Dispute 

Review Board.  A Three-Party Agreement among the Owner, Design-Builder, and three 
members using the form and content of Attachment A will  formalize creation of the Board 
and establish the scope of its service and the rights and responsibilities of the parties.  In the 
event of a conflict between this Specification and the Three-Party Agreement, the latter 
governs. 
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D. Purpose 
 
1. The Board, as an independent third party, will assist in and facilitate the timely and equitable 

resolution of disputes between the Owner and the Design-Builder in an effort to avoid 
acrimony, construction delay, and more formal means of dispute resolution. 

 
2. Creation of the Board is not intended to promote Owner or Design-Builder default on the 

responsibility of making a good-faith effort to settle amicably and fairly their differences by 
indiscriminate referral to the Board. 

 
E. Continuance of Work 
 
1. Both parties shall proceed diligently with the work and comply with all applicable Contract 

provisions while the Dispute Review Board considers a Dispute. 
 
F. Tenure of Board 
 
1. The Board will be deemed established after all parties execute the Three-Party Agreement. 
 
2. The Board will be dissolved as of the date of final payment to the Design-Builder unless 

earlier terminated or dissolved by mutual agreement of the Owner and Design-Builder. 
 
1.02 Membership 
 
A. General 
 
1. The Dispute Review Board will consist of one member nominated by the Owner and 

approved by the Design-Builder, one member nominated by the Design-Builder and 
approved by the Owner, and a third member nominated by the first two members and 
approved by both the Owner and the Design-Builder.  The third member will serve as 
Chairman unless the parties otherwise agree. 

 
B. Criteria 
 
1.  Experience 

a. It is desirable that all Dispute Review Board members be experienced with the type of 
construction involved in the project, interpretation of contract documents, and resolution 
of construction disputes. 

b. The goal in selecting the third member is to complement the experience of the first two 
and to provide leadership of the Board's activities. 

 
2.  Neutrality 

a. It is Imperative that the Board members be neutral, act impartially, and be free of any 
conflict of interest. 

b. For purposes of this subparagraph, the term "member" also includes the member's current 
primary or full-time employer, and "involved" means having a contractual relationship 
with either party to the Contract, such as a subcontractor, architect, engineer, or 
construction manager. 
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c. Prohibitions; disqualifying relationships for prospective members: 
(1) an ownership interest in any entity involved [with] the construction contract, or a 

financial interest in the contract, except for payment for services on the Dispute 
Review Board; 

(2) previous employment by, or financial ties to, any party involved in the construction 
contract within a period of 30 years prior to award of the Contract, except for 
fee-based consulting services on other project; 

(3) a close professional or personal relationship with any key  members of any entity 
involved in the construction contract which, in the Judgment of either party, could 
suggest partiality;  

 or 
 (4) prior involvement in the project of a nature which could compromise that member's 

ability to participate impartially in the Board's activities. 
d. Prohibitions; disqualifying relationships for members: 

(1) employment, including fee-based consulting services, by any entity involved in the 
construction contract except with the express approval of both parties; 

(2) discussion concerning, or the making of, an agreement with any entity involved in 
the Contract regarding employment after the Contract is completed. 

 
C. Disclosure Statement 
 
As a part of the selection process, the first two prospective members will be required to submit 
complete disclosure statements for the approval of both the Owner and the Design-Builder.  
Each statement shall include a resume of experience, together with a declaration describing all 
past, present, and anticipated or planned future relationships, including indirect relationships 
through the prospective members' primary or full-time employer, to this project and with all 
parties involved in the Contract, including subcontractors, design professionals, and consultants.  
Disclosure of close professional or personal relationships with all key members of all parties to 
the Contract shall be included.  The third Board member will be required to submit such a 
statement to the first two Board members and to the Owner and Design-Builder as a part of his 
selection and evaluation process. 
 
D. Selection Process 
 
1.  Nomination and approval of first two members 

a. The Owner and the Design-Builder shall each nominate a proposed Board member and 
convey the nominee's name and disclosure statement to the other party within 4 weeks 
after Contract award. 
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b. If the nominee is not rejected within 2 weeks after receipt of the name and disclosure 
statement, he shall be deemed approved. 

c. No reasons for rejection need be stated.  In the event of rejection, the nominating party 
shall submit another nomination within two weeks of receipt until two mutually 
acceptable members are named. 

 
2. Nomination and approval of third member 

a. Upon approval of both of the first two members, the Owner and the Design-Builder will 
notify them to begin selection of the third member.  The first two members will endeavor 
to nominate a third member who meets all the criteria listed above.  The third member 
shall be nominated within 4 weeks after the first two members are notified to proceed 
with his selection.  The nominee's name and disclosure statement will be conveyed to the 
Owner and the Design-Builder, who will either accept or reject the nominee within four 
weeks.  No reasons for rejection need be stated.  In the event of rejection, the first two 
members will be requested to submit another nomination within two weeks of receipt of 
notice of rejection. 

b. In the event of an impasse in selection of the third member from nominees of the first two 
members, the third member shall be selected by mutual agreement of the Owner and the 
Design-Builder.  In so doing, they may, but are not required to, consider nominees 
offered by the first two members. 

 
E. Three-Party Agreement 
 
1. All three Dispute Review Board members and the authorized representatives of the Owner 

and the Design-Builder shall execute the Dispute Review Board Three-Party Agreement 
within 4 weeks after the selection of the third member. 

 
1.03 Operation 
 
A. General 
 
1. Dispute Review Board operating procedures consistent with this specification will be 

formulated by the Board as a task under the Three-Party Agreement 
 
B. Contract Documents, Reports and Information 
 
1. The Owner will provide a conformed set of plans and specifications to each Board member. 
 
2. The members will be kept informed of construction activity and other developments by 

means of timely transmittal of relevant information prepared by the Owner and the  
 Design-Builder 'in the normal course of  construction, including but not limited to periodic 

reports and minutes of progress meetings. 
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C. Periodic Meetings and Visits 
 
1. The Board will visit the project site and meet with representatives of the Owner and the Design-

Builder at regular intervals and at time of significant construction events.  The frequency and 
scheduling of these visits will be as agreed among the Owner, the Design-Builder, and the Board, 
depending on the progress of the work.  In the case of failure to agree, the Board will schedule the 
visits. 

 
2. Each meeting shall consist of an informal roundtable discussion followed by a field observation of 

the work.  The roundtable discussion will be attended by personnel of the Owner and the Design-
Builder.  The agenda will generally include the following: 
a.  Meeting convened by the Chairman of the Dispute Review Board. 
b.  Design-Builder discussion items: 

(1) work accomplished since the last meeting; 
(2) current status of the work schedule and schedule for future work; 
(3) anticipated or potential problems and proposed solutions; 
(4) status of current and potential disputes, claims, and other controversies. 

c.  Owner discussion items: 
(1) the work schedule; 
(2) perspectives on potential disputes, claims, and other controversies; 
(3) status of past disputes, claims, and other controversies. 

d.  Such other items as the parties may wish to discuss with the Board. 
e. Set tentative date for next meeting(s). 

 
3. The Owner shall prepare minutes of regular meetings and circulate them for comments, revisions, 

and/or approval of all concerned. 
 
4. The field observations shall cover all active segments of the work.  The Board shall be 

accompanied by representatives of both the Owner and Design-Builder. 
 
1.04 Review of Disputes 
 
A. General 
 
1.  The Owner and the Design-Builder will cooperate to ensure that the Board considers Disputes 

promptly, taking into consideration the particular circumstances and the time required to prepare 
appropriate documentation. 

 
2. Procedures and time periods may be modified by mutual agreement. 
 
B. Prerequisites to Review 
 
A Dispute is subject to referral to the Board when: 
 
1. Either party believes that bilateral negotiations are not likely to succeed or have reached an 

impasse, and, 
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2. If the Contract provides for a prior decision by the [Architect][Engineer][Construction Manager], 

such a decision has been issued. (In this case the parties shall cooperate to timely comply with this 
requirement and may waive it by mutual agreement.) 

 
C. Requesting Review 
 
1. Either party may refer a dispute to the Board.  Requests for Board review shall be submitted in 

writing to the Chairman of the Dispute Review Board and shall state the Dispute in connection 
with, or arising out of, performance of the work of this Contract which the parties have considered 
but have been unable to resolve.  The Request for Review shall state clearly and in full detail the 
specific issues of the Dispute to be considered by the Board and include a recommendation as to 
whether it may be heard at the next regular meeting or at a special meeting. 

 
2. A copy of the Request for Review shall be simultaneously provided to the other party. 
 
3. After conferring with both parties, the Board Chairman will establish a submittal schedule so that 

adequate time is allowed for the other party to respond to the requesting party's statements and the 
supporting documentation before the hearing.. 

 
D. Scheduling Review 
 
1. The Three-Party Agreement empowers the Board to schedule hearings. 
 
2. Upon receipt of a Request for Review, the Chairman will schedule a hearing date. 
 
E. Pre-hearing Requirements 
 
1. Concise written position statements shall be prepared by both parties, with page number references 

to any supporting documentation, and submitted to each Board member and to the other party. 
 
2. A single and complete compilation of supporting documentation, with pages consecutively 

numbered for ease of reference, is most desirable.  The parties shall cooperate in compiling this 
documentation and submitting it to each Board member for review before the hearing.   

 
3. The party requesting the Board review shall submit its position statement first, followed by the 

other party. 
 
F. Hearing 
 
1. Normally the hearing will be conducted at the job site.  However, any location that would be more 

convenient and still provide all required facilities and access to necessary documentation is 
satisfactory Private sessions of the Board may be held at any convenient location. 

 
2. The third member of the Board will act as Chairman of the hearing, or he may appoint one of the 

other members. 
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3. The Owner and the Design-Builder shall have representatives at all hearings.  The Party requesting 

Board review will first present its position, followed by the other party.  Each party will be allowed 
successive rebuttals until all aspects are fully covered.  The Board members and the parties may 
ask questions, request clarification, or ask for additional data. In difficult or complex cases, 
additional hearings may be necessary in order to facilitate full consideration and understanding of 
all the evidence presented by both parties.  Both the Owner and the Design-Builder shall be 
provided full and adequate opportunity to present all their evidence, documentation, and testimony 
regarding all issues before the Board. 

 
4. Normally, a formal transcript will not be prepared.  When requested by either party, the Board may 

allow recordation and transcription by a court reporter with the cost to be allocated as agreed by the 
parties.  Audio or video recordings will not be permitted. 

 
5. Attendance by, or participation of, lawyers will be at the discretion of the Board. 
 
G. Deliberations 
 
1. After the hearing is concluded, the Board will confer to formulate its recommendations.  All Board 

deliberations shall be conducted in private, with all individual views kept strictly confidential from 
disclosure to others. 

 
H. Recommendation 
 
1. The Board's recommendation for resolution of the dispute will be provided in writing to both the 

Owner and the Design-Builder within 2 weeks of the completion of the hearings.  In difficult or 
complex cases, and in consideration of the Board's schedule, this time may be extended by mutual 
agreement of all parties. 

 
I. Acceptance or Rejection 
 
1. Within 2 weeks of receiving the Board's recommendation, or such other time specified by the 

Board, both the Owner and the Design-Builder shall provide written notice to the other and to the 
Board of acceptance or rejection of the Board's recommendation.  The failure of either party to 
respond within the specified period shall be deemed an acceptance of the Board's recommendation.  
If, with the aid of the Board's recommendation, the Owner and the Design-Builder are able to 
resolve their dispute, the Owner will promptly process any required Contract changes. 

 
J. Clarification and Reconsideration 
 
1. Should the dispute remain unresolved because of a bona fide lack of clear understanding of the 

recommendation, either party may request that the Board clarify specified portions of its 
recommendation. 

 
2. If new evidence has become available, either party may request that the Board reconsider its 

recommendation. 
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K. Admissibility 
 
1. If the Board's recommendation does not resolve the dispute, the written recommendation, including 

any minority report, will be admissible as evidence to the extent permitted by law in any 
subsequent dispute resolution proceeding or forum to establish (a) that a Dispute Review Board 
considered the Dispute, (b) the qualifications of the Board members, and     (c) the Board's 
recommendation that resulted from the process. 

 
1.05 Payment 
 
A. The fees and expenses of all three members of the Board shall be shared equally by the Owner and 

the Design-Builder.  The Design-Builder shall pay the invoices of all Board members after 
approval by both parties.  The Design-Builder will then bill the Owner for 50 percent of such 
invoices. 

 
B. The Owner, at its expense, will prepare and mail minutes and progress reports, and provide 

administrative services such as conference facilities and secretarial services. 
 
C. If the Board desires special services such as legal or other consultation, accounting, data research, 

and the like, both parties must agree, and the costs will be shared by them as mutually agreed. 
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APPENDIX 7  DISPUTE REVIEW BOARD THREE-PARTY AGREEMENT  
 

(To be executed after award of the Contract) 
 
 

I.  Parties 
 
 A.  Owner_________________________________________________________  

 B.  Contractor______________________________________________________  

 C.  Dispute Review Board Members: 

  1. _________________________________________________________  

  2. _________________________________________________________  

  3. _________________________________________________________  

II.  Situation 

A. The Owner and Contractor are now engaged in the construction of the  _____  
       _____________________________________ (project name). 

 
B. The __________________________________ (project name) Contract provides for the 

establishment and operation of a Dispute Review Board (“Board”) to assist in resolving 
Disputes as defined therein. 

 
III.  Purpose 
 

A. The objective of the Board is to consider, fairly and impartially, the disputes referred to it, 
and to provide written recommendations to the Owner and Contractor for resolution of 
these Disputes. 

 
IV.  Scope of Work 
 
The scope of work of the Board includes, but is not limited to, the following: 
 

A. Project Site Visits 
 

1. The Board members shall visit the project site to keep abreast of construction activities 
and to become familiar with the work in progress.  The frequency, time, and duration 
of these visits shall be mutually agreed upon among the Board, the Owner, and the 
Contractor.  In case of failure to agree, the Board shall schedule the visits. 

 
2. In the case of an actual or potential dispute involving an alleged differing site condition 

or specific construction problem, it may be advantageous for the Board to view 
personally any relevant conditions.  If viewing by the Board would cause delay to the 
project, videos, photographs, and descriptions of these conditions, collected by either 
or both parties, will be utilized. 
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B. Establish Procedures 

 
1. During its first meeting at the project site, the Board shall, with the agreement of all 

parties, establish procedures for the conduct of its routine site visits and its hearings of 
disputes.  The conduct of its business shall, in general, be based on the Specification 
provisions. 

 
2. It is not desirable to adopt hard-and-fast rules for the functioning of the Board.  The 

entire procedure shall be kept flexible to adapt to changing situations.  The Board shall 
initiate, with the Owner’s and Contractor’s concurrence, new procedures or 
modifications to old ones whenever this is deemed appropriate. 

 
C. Recommend Resolution of Disputes 

 
1. Upon receipt by the Board of a written Request for Review of a Dispute, either from 

the Owner or the Contractor, the Board shall convene a hearing to review and consider 
the Dispute and thereafter issue a written recommendation to the Owner and the 
Contractor. 

 
2. It is expressly understood that all Board members are to act impartially and 

independently in the consideration of facts and conditions surrounding any dispute.  
During the hearing, no Board member shall express any opinion concerning the merit 
of any facet of the case. 

 
3. The Board shall make every effort to reach a unanimous recommendation.  If this 

proves impossible, the dissenting member may prepare a minority report. 
 
4. The Board’s recommendation, together with explanations of its reasoning, shall be 

submitted as a written report to both parties.  The recommendation shall be based on 
the pertinent provisions of the Contract, applicable laws and regulations, and the facts 
and circumstances involved in the dispute.  It is important for the Board to express, 
clearly and completely, the logic and reasoning leading to the recommendation so that 
both parties fully understand it. 

 
5. The recommendation concerning any dispute is not binding, unless agreed otherwise 

by the Owner and the Contractor. 
 

D. Other 
 

1. The Board members shall become familiar with the Contract Documents, review 
periodic reports, and maintain a current file. 

 
2. Except for providing the services required in the Agreement, the Board and its 

individual members shall refrain from giving any advice to either party concerning 
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conduct of the work or the resolution of problems which might compromise the 
Board’s integrity. 

 
3. The Board shall perform services not specifically listed herein to the extent necessary 

to achieve the purpose of this Agreement. 
 
V.  Contractor Responsibilities 
 

A. Except for its participation in the Board’s activities as provided in the Contract Documents 
and in this Agreement, the Contractor shall not solicit advice or consultation from the 
Board or its members on matters dealing with the conduct of the work or resolution of 
problems which might compromise the Board’s integrity. 

 
B. The Contractor shall furnish each Board member with pertinent Contractor-prepared 

documents, such as progress schedules, to supplement the documents provided by the 
Owner. 

 
VI.  Owner Responsibilities 
 

A. Except for its participation in the Board’s activities as provided in the Contract Documents 
and in this Agreement, the Owner shall not solicit advice or consultation from the Board or 
its members on matters dealing  with the conduct of the work or resolution of problems 
which might compromise the Board’s integrity. 

 
B. The Owner shall: 

 
1. Furnish each Board member with one copy of all Contract Documents, including but 

not limited to the specifications, plans, addenda, progress schedule and updates, 
weekly progress reports, minutes of progress meetings, change orders, and other 
documents pertinent to the performance of the contract and necessary to the Board’s 
work. 

 
2. In cooperation with the Contractor, coordinate the operations of the Board. 
 
3. Furnish conference facilities at or near the site and provide secretarial and copying 

services. 
 
VII.  Time for Beginning and Completion 
 

A. The Board shall be active throughout the duration of the Contract.  It shall begin operation 
upon written authorization of the Owner following execution of this Agreement and shall 
terminate its activities on completion of the Construction contract after final payment has 
been made. 

 
B. Except for choosing a third member by the first two members, the Board members shall not 

begin any work under the terms of this Agreement until authorized in writing by the Owner. 
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VIII.  Payment 
 

A. Payment for services of the Owner-appointed and Contractor appointed members of the 
board shall be at the rates agreed to between the Owner and the Contractor and the 
respective appointed Board members.  Changes in the billing rates are subject to agreement 
between the Owner and the Contractor and the respective appointed members. 

 
B. Payment for services rendered by the third member of the Board will be made at the rate 

agreed to among the Owner, the Contractor, and the third member.  Changes in the billing 
rate are subject to agreement among the Owner, the contractor,  and the third member. 

 
C. The first two members will be reimbursed for the time and expense associated with 

choosing the third member. 
 
D. Direct, nonsalary expenses will be reimbursed at the actual cost to the Board member.  

These expenses may include, but are not limited to, automobile mileage, parking, and travel 
expenses from the Board member’s point of departure to the initial point of arrival, 
automobile rental, food and lodging, printing, long-distance telephone, postage, and courier 
delivery.  Billing for these expenses shall include an itemized listing supported by copies of 
the original bills, invoices, and expense accounts. 

 
E. Each Board member may submit invoices for payment for work completed not more often 

than once per month during the progress of work.  Such invoices shall be in a format 
approved by the Owner and Contractor, and accompanied by a general description of 
activities performed during that period.  The value of work accomplished for payment shall 
be established from the billing rate and hours expended by the Board member together with 
direct, nonsalary expenses.  Satisfactorily submitted invoices shall be paid within 30 days. 

 
F. Invoices of the Board members shall be paid by the Contractor unless otherwise agreed by 

both parties and the Board.  Payments shall constitute full compensation for work 
performed and services rendered and for all materials, supplies and incidentals necessary to 
serve on the Board. 

 
G. The cost records and accounts pertaining to this Agreement shall be kept available for 

inspection by representatives of the Owner or Contractor for 3 years after final payment. 
 
IX.  Termination of Agreement 
 

A. This Agreement may be terminated by mutual agreement of the Owner and the Contractor 
at any time upon not less than 4 weeks’ written notice to the other parties. 

 
B. Board members may withdraw from the Board by providing 4 weeks’ written notice.  

Board members may be terminated for or without cause only by their original appointer.  
Only the Owner may terminate the Owner-appointed member; only the Contractor may 



UTAH DEPARTMENT OF TRANSPORTATION 

Project Number SP-9999(668)  May 28, 2003 
Design-Build Traffic Signals - RFP  Page 91 of 93 

 

terminate the Contractor-appointed member; and the first two members or the Owner and 
Contractor must agree to terminate the third member. 

 
C. Should the need arise to appoint a replacement Board member, the replacement member 

shall be appointed in the same manner as the original member was appointed.  The selection 
of a replacement Board member shall begin promptly upon notification of the necessity and 
shall be completed within 4 weeks.  This Agreement will be amended to indicate changes in 
Board membership. 

 
X.  Legal Relations 
 

A. Each Board member, in the performance of his or her duties on the Board, is acting in the 
capacity of an independent agent and not as an employee of either the Owner or the 
Contractor. 

 
B. The Owner and Contractor expressly acknowledge that each Board member is acting in a 

capacity intended to facilitate resolution of Disputes.  Accordingly, it is agreed and 
acknowledged that to the fullest extent permitted by law, each Board member shall be 
accorded quasi-judicial immunity for any actions or decisions associated with the 
consideration, hearing, and recommendation of resolution for Disputes rightfully referred to 
the Board. 

 
C. Each Board member shall be held harmless for any personal or professional liability arising 

from or related to Board Activities.  To the  fullest extent permitted by law, the Owner and 
Contractor shall indemnify all Board members for claims, losses, demands, costs, and 
damages (including reasonable attorney’s fees) for bodily injury, property damage, or 
economic loss arising out of or related to Board members carrying out Board functions.  
The foregoing indemnity is a joint and several obligation. 

 
D. Board members shall not assign any of the work of this Agreement. 

 
XI.  Disputes Regarding This Three-Party Agreement 
 

A. Disputes among the parties hereto arising out of this Agreement which cannot be resolved 
by negotiation and mutual concurrence between the parties and actions to enforce any right 
or obligation under this Agreement shall be initiated in the ____________________  
Court of the ________________  (jurisdiction). 

 
B. All questions shall be resolved by application of _________________  (jurisdiction) law. 
 
C. The Board members hereby consent to the personal jurisdiction of the Court of the 
    (jurisdiction). 
 

XII.  Funding Agency Review 
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A. The __________________ (Agencies funding the project) have the right to review the 
recommendations and to attend Board meetings and hearings, but not to attend private 
Board deliberations. 

 
XIII.   Effective Date 
 

A. This Agreement is effective as of _______________________ . 
 
 Board Member Board Member Board Member 

  
 ___________________  ____________________ ___________________  
 
  Contractor Owner 
 
 By: __________________________  By:___________________________ 
 
 Title:_________________________  Title: _________________________ 
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APPENDIX 8 ACKNOWLEDGEMENT FORM 

 
FORM AF 

 
 

ACKNOWLEDGMENT OF RECEIPT 
OF 

RFP, ADDENDA AND CLARIFICATION NOTICES 
(To be attached to Proposal Cover Letter) 

 
             

                                           (Name of DB Team) 
 
 
We hereby acknowledge receipt of the Traffic Signal Design-Build Project Request for Proposals, and 
subsequent addenda and clarification notices, issued by the Utah Department of Transportation. 
 
Addendum No.           Date Issued            
 
______________                                   _     
 
       
 
       
 
 
Clarification Notice No.   Date Issued 
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